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EXECUTIVE SUMMARY

This report presents the results of the evaluation of the All Domain Situational
Awareness (ADSA) Science and Technology (S&T) program, conducted during
Fiscal Year (FY) 2020/21 by Assistant Deputy Minster (Review Services) (ADM(RS)
in compliance with the Treasury Board Policy on Results. The evaluation examines
the relevance, effectiveness and efficiency of ADSA over its planned five-year
period, FY 2015/16 to FY 2019/20.

ADSA Program Description
The chief objective of the ADSA research program is to generate knowledge to serve
as a foundation for evidence-based advice regarding surveillance options of
Canada’s northern approaches. Defence Research and Development Canada (DRDC)
is the primary delivery agent, and provides advice to Level 1 (L1) organizations to
inform capability options and decision making. The program was A-base funded
starting in FY 2015/16, and was extended to FY 2020/21.

Evaluation Scope
This report aligns with the Future Force Design (Science, Technology and
Innovation) Program Inventory element for National Defence. The evaluation
examined the ADSA program as the largest and most representative component of
DRDC defence S&T research programming. Specifically, the assessment focused on
the extent to which the ADSA program enables collaboration and generates
knowledge, technologies and innovative options to address surveillance challenges,
particularly in the Artic.

Summary of Findings
Relevance
There is an ongoing and demonstrable need for ADSA scientific and technological
knowledge and advice. The program is clearly aligned to governmental plans and
priorities, and is directly informing policy development. ADSA research and
development (R&D) provides relevant and innovative options for defence planning
and future programs, and is informing the path forward in new large-scale research
initiatives.

Overall Conclusions
The ADSA program demonstrates a successful initiative. It was an innovative approach to undertake
significant research investments using a pan-domain governance structure with shared results. While
mandated as an advisory and options-gathering initiative, ADSA is making significant contributions to
defence planning and policy decisions and the way forward in ensuring remote surveillance capacity.

The lessons learned from ADSA, both in terms of achievements and opportunities for improvement,
are already being used to develop the next generation of large-scale research undertakings, such as
the Defence of North America (DNA) initiative.

4

Effectiveness
The program made significant progress in generating options, knowledge and technology to inform
defence planning and policy options. Innovative and promising research and solutions options have
been achieved, particularly in system of systems. Moreover, strong partnerships are in place with
research partners for joint achievements, particularly with North American Aerospace Defence
Command (NORAD) and the United States (US) Department of Defense.

Opportunities for improvement include the need to have a sufficient planning/formulation phase prior
to program launch, and having stronger integration of capacity and security requirements with
partners. As well, there are gaps in the alignment of Department of National Defence (DND)/Canadian
Armed Forces (CAF) operational priority setting and DRDC research planning.

Efficiency
The ADSA program spurred an innovative and successful integration of governance and shared
outcomes. Its pan-domain approach led to better research, and is a significant achievement from the
previous fragmented outcomes.

However, gaps remain that impeded progress and optimal efficiency of the program, including in the
areas of: procurement management in support of research operations; people and communications
management; and expenditure planning. In addition, there was a lack of strategic performance
reporting to help inform corporate-level decisions in an orderly, consistent and performance-driven
manner through the lifespan of the program.

The majority of gaps assessed by the evaluation were particularly present in the initial years of the
program, and Assistant Deputy Minister (Defence Research and Development Canada) (ADM(DRDC))
has already made strides towards addressing them.

Introduction

See Annex A for a complete list of findings and recommendations.

https://www.tbs-sct.gc.ca/pol/doc-eng.aspx?id=31300


UNCLASSIFIED

5

1

EVALUATION SCOPE 

Key Findings were developed and themed as per approved assessment
indicators:

Relevance1

Effectiveness2

Efficiency3

Coverage and Responsibilities

This evaluation was conducted in accordance with the TB Policy on Results and the DND/CAF
Five-Year Departmental Evaluation Plan (FY 2017/18 to FY 2021/22), approved annually by
the Performance Management and Evaluation Committee.

The evaluation focused on examining a component of DRDC programs that is the largest and
most representative of defence S&T research. As such, the assessment focused on the extent
to which the ADSA program enables collaboration and generates knowledge, technologies and
innovative options to address surveillance challenges in Canada, in particular those in the
Arctic. The examination covers the program’s planned lifespan of FYs 2015/16 to 2019/20, as
well as the one-year extension of the program to FY 2020/21. The ADSA program will sunset
in FY 2021/22. The outcomes from this evaluation, as well as a detailed lessons learned
program report, will be used to inform the path forward for subsequent research programs –
particularly the DNA initiative.

The objective of the evaluation is to assess the relevance, effectiveness and efficiency of the
program.

The scope was developed in consultation with key stakeholders, including ADM(DRDC),
Director General Research and Development Science and Engineering (DGRDSE), and
Director General Research and Development Programme (DGRDP). Guidance was also
received from ADM(DRDC) and ADM(RS).

Out of Scope

The following components were out of the scope for this evaluation:

• Research Centres (other than those related to ADSA)
• Mobilizing Innovation in Security and Defence
• Innovation for Defence Excellence and Security
• Canadian Safety and Security Program
• SCInergy 2020 and related strategic initiatives (although recent

activities are identified towards building from ADSA outcomes)

The evaluation used multiple lines of evidence collected through qualitative and
quantitative research methods (see Annex C for methodology and limitations).

Introduction
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PROGRAM DESCRIPTION

The Defence and Security Science and Technology (DSST) program aims to
provide DND/CAF with an advantage in knowledge, technologies and
solutions for mission success while enabling a robust innovation base for
Defence excellence and security.
The DSST program (PI 4.8) supports the core responsibility (CR) to “develop
and design the future force through a deep understanding of the future
operating environment and security risks to Canada and Canadian interests
and to enhance Defence’s ability to identify, prevent, adapt and respond to a
wide range of contingencies through collaborative innovation networks and
advanced research” (Departmental Results Framework, CR 4 Future Force
Design).
In support of Canada’s defence policy: Strong, Secure, Engaged (SSE)
priorities, the Deputy Head approved A-base funding for the ADSA S&T
program, which launched in FY 2015/16 with funding for five years ending
in FY 2019/20. A one-year extension was put in place for FY 2020/21 to
allow for the closure of certain projects and for the consolidation of results
validation.

The main objective of the ADSA program is to generate knowledge to serve
as a foundation for evidence-based advice regarding surveillance options of
Canada’s northern approaches. Most R&D is achieved by contracting out to
industry and academia. A number of projects have received funding via the
ADSA S&T Program including:

• Over-the-Horizon Radar (OTHR);
• Canadian Arctic Underwater Sentinel Experimentation (CAUSE);
• Threat, Requirement and Gap (TRG) Analysis;
• Compression of the Tasking, Collection, Processing, Exploitation and

Dissemination (TCPED) Cycle.

See Annex D and Annex E for details on the main program components and
subcomponents..

DRDC is the primary delivery agent for S&T R&D investments and needs. In addition to serving the
needs of DND/CAF, DRDC also serves most L1 organizations including Army, Navy and Air Force,
Strategic Decision Support, Joint Force Development, Operations and Personnel.

Strategic surveillance 
of  airborne traffic and aerospace 

warning

Awareness of  maritime traffic in 
Canadian approaches and Arctic littoral 

regions

Awareness of  subsurface activity 
approaching or in the North

Analysis of  sensor mixes and 
information integration for domain 

awareness to detect threats beyond the 
threshold of  current systems

ADSA S&T 
lines of operation

Video overview

Introduction
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PROGRAM FUNDING PROFILE

In July 2015, in support of SSE priorities, the Deputy Head approved a five-year funding allocation of $133 million, ending in FY 2019/20. ADM(DRDC) is the sponsor of the ADSA S&T
program, on behalf of the Deputy Head and all L1s. An additional $8.6 million was received through the ADM(DRDC) Business Plan for FY 2019/20, and a one-year extension was put
in place for FY 2020/21 to allow for the closure of certain projects and for the consolidation of results validation (see Annex F for fiscal details).

FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21* TOTAL

Approved Initial Budget ($M) 3.00 15.00 30.00 42.00 43.00 9.10 142.10 

Actual Expenditures ($M) 0.78 5.27 18.91 42.38 43.42 4.80 115.57 

Variance from Initial Budget ($M) 2.22 9.73 11.09 -0.38 -0.42 4.3 26.53 

Variance from Initial Budget (%) 73.9% 64.9% 37.0% -0.9% -1.0% 47.3% 18.7%

Full-time equivalent (FTE) allocations** – – 39.18 40.98 44.03 20.11 144.3

3.00 

15.00 

30.00 

42.00 43.00 

9.10 

0.78 
5.27 

18.91 

42.38 43.42 

4.80 

FY 15/16 FY16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21

Annual Expenditures

($ millions)

Approved Initial Budget Actual Expenditures

Source: ADSA Financial Reports (2019/2020; 2020/2021).  *2020/21 actual expenditures are current as of January 28, 2021. ** FTE allocations only tracked from 2017/18 due to new database.

Introduction

7



UNCLASSIFIED

8

PROGRAM STAKEHOLDERS

DND/CAF: ADM(DRDC), Royal Canadian Air Force (RCAF) (including Director

General Space), NORAD, Royal Canadian Navy, Canadian Joint Operations Command
(CJOC), Strategic Joint Staff (SJS), Chief of Force Development (CFD) and Assistant
Deputy Minister (Policy) (ADM(Pol)).

Other Government Departments (OGD): National Research Council,

Canadian Space Agency, Canada Border Services Agency, Canadian Coast Guard, Royal
Canadian Mounted Police, Natural Resources Canada, Fisheries and Oceans, Transport
Canada and Environment Canada.

Allied & International Partnerships: Pentagon Assistant Secretary of

Defense for Research and Engineering, US NORAD and Northern Command, US Space
Command, North Atlantic Treaty Organization (NATO), Five Eyes Partners (US, United
Kingdom, Australia and New Zealand), US Department of Defense Research Labs.

Private Industry & Academia: More than 27 industry partners and 9 key

academic institutions are engaged in research and analysis to support the development
of options for enhanced domain awareness of air, maritime surface and subsurface
approaches to Canada and the Arctic in particular.

ADSA Partners

Departments and 
Agencies

* 8 Key Partnerships

* Research Areas:

- OTHR 

- Space-based ISR 
(Intelligence, Surveillance 
and Reconnaissance)

- Quantum

- Environmental 
Characterization

- Power & Energy

Industry

* 27+ Partners

* Mostly contractual

* Cover most ADSA 
technology areas 

Academia

* 9 Key Partnerships

* Research Areas:

- OTHR 

- Quantum

- Environmental 
Characterization

- Underwater Surveillance

International 
Partners

* 15 Key Partnerships

* Research Areas:

- Air Surveillance

- Space-based ISR

- Environmental 
Characterization

* Supported by 17+ 
Collaboration Mechanisms

Introduction
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FINDING 1: The ADSA program aligns with the roles, responsibilities, and plans and priorities of the government and

DND/CAF. The program also addresses strategic gaps identified by the government, and demonstrates an ongoing need for

surveillance in the North and regional areas.

Alignment with government and departmental roles and responsibilities

The ADSA S&T program is a key element of SSE, which commits to better situational
awareness through a number of initiatives, such as:
• Prioritizing Arctic joint intelligence, surveillance and reconnaissance as a defence R&D

priority to produce innovative solutions to surveillance challenges in the North. (Initiative
# 69)

• Collaborating with the US on development of new technologies to improve Arctic
surveillance and control, including renewal of the North Warning System. (Initiative #
109)

In addition, the National Defence Act (Sect. 4) establishes the Minister as responsible for
research relating to the defence of Canada.

Alignment with government and departmental plans, priorities and

expected results

• Defence and Security S&T Strategy
• Canada first Defence Strategy and Canada’s Defence Plan 2018-2023
• Speeches from the Throne and Mandate Letters (2015, 2019)
• Departmental Plans (Defence Innovation; Future Force Design)
• Departmental Results Reports (S&T)

Speeches from the Throne and Mandate Letters (2015, 2019) both indicate that the
Government has mandated and legislated roles and responsibilities to focus on surveillance
and control of Canadian territory and approaches, particularly the Arctic regions in order to
defend Canadian sovereignty, protect North America and enhance international security.
ADSA is clearly aligned with the priorities of DND, and is denoted in the following
Departmental Results:
o 4.1 – Defence capabilities are designed to meet future threats
o 4.2 – Defence and security challenges are addressed through innovative solutions.

Ongoing need

Prior to ADSA, stewardship for northern and remote surveillance was scattered and
fragmented between CAF elements; ADSA is a comprehensive research program
operating across the domains (e.g., air, maritime surface, maritime subsurface) and
developing synergies.

ADM(Pol) considers the ADSA program to be a key foundational element of NORAD
modernization and continental defence work, The results and strategic advice
provided by the program, have been critical to informing policy development and
advice. For example, the ADSA program informs key departmental and
governmental direction, including Budget 2021 and the current array continental
defence policy.

Survey respondents agree and strongly agree that:

There is ongoing and demonstrable need

for ADSA S&T knowledge and advice.

There were gaps (knowledge & technology) in

defence S&T research prior to the launch of ADSA. 80%

The overall ADSA mandate aligns with the CAF’s

need for strategic capabilities within north and

remote aspects. 95%

Relevance
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FINDING 2: ADSA is a key component of the government’s defence and security and technology science planning, and has

significantly contributed to the development of relevant and strategic options for ensuring sovereignty over northern and

remote areas.

The Government of Canada has prioritized
Security and Technology science planning and has
also placed emphasis on Arctic files and on
government-based science supporting high-level
outcomes. To respond to this additional
responsibility, DND made an investment of $133
million for the ADSA Program, from 2015 until
2020 to research and analyze, as well as identify,
assess and validate technologies that can increase
situational awareness in the air, on water and
under water in the North.

ADSA has contributed to providing strategic advice
to senior decision making within DND, the CAF, the
US and NORAD.

ADSA S&T Program

Expanded the surveillance awareness in the Arctic in support of  

continental defence

Generates science-
based evidence of  
the feasibility of  

surveillance 
technologies.

Has helped to 
inform planning, 

policy direction and 
strategic options in 
the field of  defence 

S&T. 

Creates options for 
CAF consideration 

and informs 
decisions on Force 
Development plans 

(e.g., multiple 
meetings at the 
senior review 
boards (SRB), 

presentations to 
the Minister’s 

Office, Chief  of  the 
Defence Staff).

Informs dialogue in 
DND and the 

Government on 
future acquisition 

projects for 
broader North 

American Defence 
capabilities and 

replacement of  the 
North Warning 

System.

Clearly demonstrates strategic and pan-
domain solutions options; macro-level 

perspectives across domains (Army, Navy, Air Force)

Through its R&D work and the 
four projects (OTHR, CAUSE, 

TCPED and TRG), ADSA is filling 
noted gaps and providing 
strategic capability and 

surveillance options for air, 
maritime surface and maritime 

subsurface. 

Program was envisioned 
to have a strategic 
contribution, which 

requires pan-domain 
research and solutions.

71% of survey respondents agree and

strongly agree that ADSA is sufficiently

contributing/helping to inform defence

science future planning needs.
The ADSA S&T Program has extensively studied 

surveillance technology options for improved awareness 
of  air, maritime surface and maritime subsurface activity 

approaching or in Canada’s north.

The ADSA S&T Program has informed, by evidence-
based S&T advice, high-level decisions on future 
investments in surveillance solutions for enhanced 

domain awareness for the defence of  Canada.

Relevance
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FINDING 3: ADSA effectively demonstrates the value-added for a pan-domain approach to research, and its outcomes are

informing the way forward for future similar programs, such as the DNA initiative.

• The North Warning System (NWS) radar technology, which provides for
current defence situational awareness in the Arctic, requires replacement
as early as 2025.

• Advancements in threat capabilities, along with climate change and the
evolution of strategic and global geopolitical factors, combine to create a
new generation of threats, and require a modernization of NORAD’s
surveillance capabilities.

• The changing nature of the threat context to North America requires that
Canada and the US work together to improve their technology and
upgrade their capabilities in order to defeat these threats.

• The results generated from the ADSA S&T program were carefully
considered and used in the definition of a new program – DNA – which is
considered a follow-up large-scale initiative.

• ADSA is also informing the array of NORAD and continental defence
policy developed by ADM(Pol).

ADSA R&D provides relevant and innovative 
options for defence planning and future 

programs

Prioritized development of  
sustainable arrays to 

address priority 
surveillance needs.

Enabling unmanned surveillance 
remotely, including:
• remote sensing; 
• producing potential specialized 

technologies, satellites amd
surface vessels; and

• technologies that can work 
independent of  sunlight, etc.

ADSA has been highly visible, and its 

success is driving and informing a future 

planning for continental defence:

• NORAD modernization 

• renewal of  NWS  

• Space-based ISR 

• enhancing the Technology Readiness 

Levels (TLR) in a number of  technology 

activities

73%
of survey respondents 

reported being 

satisfied/very satisfied that 

the knowledge and potential 

solutions generated by ADSA 

are on track to meet current 

and future CAF needs in 

terms of quality and viability

Relevance

“With ADSA in place, DND/CAF is better

prepared to address surveillance in a holistic

way, addressing issues pan-domain and

developing strategic pan-domain, whole of

coverage solutions.”

Interviewee
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FINDING 4: A formal planning phase, including predictable annual funding and milestone setting, was not clearly defined prior

to program launch, resulting in the delay of research and operational progress in the initial years.

Rapid and sudden funding

ADSA’s funding allocation was rapid and sudden, which resulted in the
initiation of projects without sufficient plans/charters and an accelerated
execution of the program.

1 Ensure future large-scale research programs are based on a

formal planning phase prior to launch, which includes setting

objectives, defining milestones and establishing delegated

authorities.

Lack of predictable funding resulted in insufficient planning/

formulation phase

The Program was launched without a fulsome formulation phase, including
the setting of priorities and milestones, and without sufficient gap analysis
and business planning. Project business cases and proposals were
developed quickly, the funding was approved and issued while ADSA had
not yet fully articulated expected outcomes.

Document analysis and key interviews indicate that the lack of a formal
planning/definition phase is one of the critical issues that limited the ability
to effectively establish goals and outcomes, slowed progress in later years
and delayed research and operational progress, thereby affecting ADSA’s
milestones, timeframes and schedules as well as clarity of goals and
objectives. A one-year extension was put in place for FY 2020-21 to allow
for the closure of certain projects and for the consolidation of results.

Some survey respondents commented that the lack of a clear formulation of
research goals was an issue. Some interviewees noted while ADM(DRDC)
officials helped inform departmental planning in northern surveillance
planning, the ADSA-specific announcement seemed rushed.

Lack of predictable annual funding was also perceived as a barrier to a more
effective program management cycle and long-term planning.

Challenges encountered in early years

Complexity of program (e.g., large stakeholder community; ‘all domain’ scope; size
and remote nature of environment; range of expertise).

Initial unavailability of a Statement of Capability Deficiencies in the Maritime Domain.

Lack of project management office and project planning documentation; contracting
delays; size and complexity of the first call for proposals; lack of a contracting
mechanism to spend the money, absence of clear security clearances procedures and
guides.

Expectations for innovative and collaborative approach to new research required
additional time (e.g., solicitation of unique private sector bids; complying with contract
ceilings, etc.), particularly for the CAUSE project.

Effectiveness
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FINDING 5: The program made significant progress in generating options, knowledge and technology in the air domain, and to

a moderate degree, in the maritime surface and subsurface domains.

Differing levels of progress across domains

• Advanced relatively more on the air side, in particular with NORAD.

• OTHR is the most promising, and it will be a key indicator for determining the
degree to which ADSA has generated options that can be fully deployed.

• Logistics and security system differences between Canada and the US were
sometimes an issue. Integration of research was somewhat more seamless with
the US Air Force vs Navy.

Unique challenges of operating in northern and remote areas

Progress was made despite the fact that working in the Arctic has unique challenges.

Overall, survey respondents are satisfied that the knowledge and potential solutions generated by

ADSA are on track to meet current and future CAF needs in terms of the quality and feasibility of

ADSA-related projects, and are less satisfied with the timelines of projects.

10%

10%

15%

2%

2%

15%

7%

12%

22%

12%

32%

32%

34%

41%

22%

32%

Quality

Timeliness

Feasibility

Unsure/ don't know Very dissatisfied Disatisfied Neutral Satisfied Very satisfied

Environment, geography and distances

Lack of the proper equipment to do required 
work (e.g., research vessels)

Logistics: cost of equipment, season-dependent 
schedules, contracting thresholds, setting up 

infrastructure

Sensitive nature of work/technology

Capacity challenges: exacerbated by the 
pandemic which slowed work or limited access 

to some sites

1

2

3

4

5

Effectiveness



UNCLASSIFIED

14

FINDING 6: Partnerships with international government agencies would benefit from further strengthening and nurturing, to fully

share in scientific expertise and collaborative research.

Collaboration existed also with NATO allies and northern nations that had some similar areas of focus
(see Annex G for international context). However, since the Program was specialized to northern
approaches and involved highly classified projects and technologies, collaboration outside of Canada-US
partnerships was limited.

Approaches to classified information

There is a need to establish more effective and consistent approaches to
classified information, which adversely affect the timeliness of projects
and their integration with partners.

• Majority of interviewees and survey respondents noted that
ineffective security and classification mechanisms and classification
tools negatively affected partnerships and led to projects being
delayed (e.g., differing security clearance systems in the US vs
Canada).

• Terms and conditions of partnerships with US/NORAD would benefit
from review or update to better coordinate research activities.

• Not prepared to deal with the differing security classification systems
ahead of time, which caused delays.

• Lack of access to vehicles/research vessels for classified contracts
interrupted the progress of some projects.

• Lack of dedicated facilities in DND/CAF for classified work.

• Some concern about security challenges in collaborations with the
industry/academic realm.

Work underway
Program management recognizes the gap, and is currently
developing security classification/clearances guides and
support for major areas of research work.

2 Ensure internal processes and structures are in

place to support effective scientific research work

and international partnerships.

Challenges

37% 

68% of survey respondents indicated that

the ADSA program faces internal and

Main collaboration is with US and NORAD; lack of security and classification integration

Limited relative funding constricts the contributions/participation of Canadian side 

There are gaps in the integration of research with NORAD

Entering partnerships without full capacity in place, ramping up ‘on the fly’

1

2

3

4

Almost all interviewees and the majority of survey
respondents agree that the ADSA program is fostering and
effectively utilizing partnerships.

However,

ADSA is to be achieved by “Leveraging

Science Based Departments and Agencies,

Canadian Industry, academia, and key

international partnerships as core suppliers of

knowledge, ideas, services and solutions.”
ADM(DRDC) Initial Planning Guidance for ADSA, 

September 2015

ADSA’s research and analysis was conducted in partnership
with OGDs, Five Eyes allies, as well as engagements with
academia and industry. Collaboration and partnership were
key to ADSA. The US is Canada’s primary ally as the two
countries share common threats and there is a bi-national
command in NORAD. The two countries share the Arctic and
the responsibility of defending the North.

Successful partnerships are in place but with certain challenges

external issues.

Effectiveness

Photo credit: Janice Lang, DRDC/DND, RDO-2018-0319-07043
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FINDING 7: There was a lack of clarity and prioritization from DND/CAF in its surveillance research and technological needs in

the early stages of the program; there are opportunities for improvement to ensure DRDC research is strategic and risk based

in addressing DND/CAF needs.

DND/CAF

The majority of survey respondents agree/strongly agree that ADSA has helped to
inform planning options in the field of defence S&T (e.g., Force Development planning,
CAF surveillance capacity in northern and remote areas).

However, there is a lack of proactive direction in terms of prioritization of solutions or
technologies that should move forward:

• Priorities in the North are not clearly set/communicated.
• Resources and work remains on multiple research files that may not be a priority

or reach fruition; lack of go/no go decisions.
• Lack of focussing resources on identified promising knowledge

However, respondents and interviewees indicated that there are inconsistent messages
about DRDC priorities and how they should structure their work.

• DRDC could engage more closely with the CAF.
• Workforce perceives a lack of clarity in how their work aligns with DRDC

priorities and CAF operations.
• Work seems to be only on a project-by-project basis without prioritization.
• Awareness of DRDC priorities and strategic objectives not effectively in place.

A concern from research staff is that DRDC should rely less on serving the needs of
individual projects or Generals across different elements, and instead use an integrated
and prioritized approach.

Gaps in the integration of DND/CAF operational planning and DRDC research planning

Canada’s defence and security rely on DRDC and its partners to identify advances in S&T that give the CAF the edge they need for building capacity to overcome evolving
unconventional or novel threats and to carry out their missions effectively. The ability of the CAF to defend and operate in the Arctic as well as other extreme or hostile environments
is a priority.

To help DRDC deliver the needed S&T solutions to DND/CAF, as well as provide the advice needed to maintain a technological and knowledge advantage to protect and defend
Canada’s North, DND/CAF should have a proactive role to ensure clarity in their research and technology needs to DRDC.

4 Improve the clarity and prioritization of CAF scientific and

technological research needs, and ensure DRDC research planning

and decision making is based on a strategic and risk-based

approach in alignment with DND/CAF needs.

of survey respondents agreed that the ADSA projects are aligned with the
wider priorities of the DSST program.

DRDC

76%

Effectiveness
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FINDING 8. Innovative and promising research and solutions options have been achieved, particularly in system of systems and

sensing technologies. However, as most of the ADSA outcomes are experimental and prototypical in nature, overall applicability

against operational requirements has not yet been ascertained.

Challenges

Some of the challenges faced to reach the level of feasibility/operationalization include:

• Lack of exploitation plans and lack of clear decision making;

• Some projects feasibility/deployment level delayed due to COVID-19 (e.g., OTHR);

• Scope of the surveillance problem is larger than the resources attached to ADSA;

• While recognized as an options-gathering initiative, the five-year window of ADSA is not
sufficient to determine operational solutions and elevating the TRL for most projects.

Significant amount of research is still at an experimental stage

The potential capabilities generated by knowledge, prototype equipment and other technical
R&D options can only be demonstrated once they move from an experimental to a feasibility test
state. Recognizing that ADSA is exploratory in nature, its investments are significant and have
moved rapidly to get through the TRL and above. Some advice and solutions have been acted
upon, and a significant amount of research is still at the cusp of demonstrating validity and field
trials.

Virtually all interviewees expressed that ADSA’s contributions toward developing innovative
solution options for surveillance cannot be validated until moved to validation/feasibility level.

5 Ensure that sound governance and pan-domain stewardship

are in place to inform decision making on outcomes of ADSA

options, and for upcoming large-scale research initiatives.

It is essential:

Applicability against operational

requirements should be ascertained

going forward.

Work underway
A detailed final report analyzing the range of technologies and concepts
resulting from ADSA research is nearly complete, and is already informing
surveillance planning and decision making going forward.

Operationalizing and adopting the knowledge and technology could be achieved
through a follow-up program in which some of the projects can be pushed
forward (e.g., new DNA research initiative).

Photo credit: Janice Lang, 

DRDC/DND, 

RDA-U-2020-0316-01254

Effectiveness
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FINDING 9. There are opportunities for improvement within elements of contracting and procurement management, including:

a) Lack of dedicated procurement expertise or project management office to provide guidance.

b) Need for a more flexible and adaptive procurement process, rather than standard government-wide thresholds, to align with the unique

nature of the research.

c) Challenges with standard procurement requirements and processes to engage local workforce in the North, resulting in lack of access to

valuable resources and opportunities to contribute to northern communities.

Gaps in support to research operations

Procurement management is essential to ensure contracting efficiency, fairness and transparency.
Multiple factors contributed to perceived project delays and challenges, including lack of dedicated
procurement expertise and a project management office to support research work and to provide
guidance on intellectual property requirements. This was a particular challenge in the initial years of the
program.

Processing time was often noted as an issue in both the document review and interviews.

• Of the estimated 492 contracts awarded to support ADSA, the evaluation found that the average
processing time for contracts valued at $25,000+ is more than five months.

• Also of note is the lack of performance data due to DRMIS integrity issue between 2016-2018.

• Recurring ADSA status reports indicate that delays in contracting impeded the achievement of High-
level Deliverables and added risk to the schedule.

• For almost 80 percent of interviewees, contracting rules are viewed as overly complicated and
lacking in clarity.

90% 19% of interviewees and of survey comments

indicated that ADSA faced procurement challenges, creating delays.

Work underway
ADM(DRDC) procurement has evolved since ADSA launched in 2015. The
practice of identifying dedicated procurement support in the planning of
major initiatives is in place. As well, DRDC has established a Community
of Practice integrating procurement teams, and a functional authority
team.

To better enable procurement and to support research partners,
ADM(DRDC) has launched an electronic procurement ticketing
application, and is developing a dedicated channel that will be regularly
updated with new videos on a variety of procurement topics for training
and information.

Contracting processes were also impacted by factors unique to ADSA, including:

• Sensitive and classified nature of some projects;
• Physical and remote environment in the Arctic, where work is restricted to summer months, and

purchase approvals needed well in advance or season is lost; and
• Challenges in engaging local workforce due to perceived reporting burden from Ottawa Headquarters.

Address gaps in contracting and procurement

management in support of research programming.

6

Efficiency

Photo credit: Steven Berry, 

DRDC/DND, 

RDA-U-20190819-00041
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FINDING 10. There are opportunities for improvement in the management of communication and human resources (HR) in

support of the program, including:

Improve the overall management of

internal communication and HR.
3Unfunded support staff

The five-year $133 million ADSA allocation was not commensurate with an increase in the Salary and Wage Envelope
(SWE) for additional scientific or support staff, or a dedicated project management office. Moreover, a perceived lack of
operational priorities resulted in existing staff undertaking ADSA research on top of their ongoing work.

Lack of  dedicated personnel assigned to 
work on ADSA; challenges in balancing 

workloads among the various occupational 
categories.

ADSA funding was not inclusive of  operational budget.

Scientists feel overburdened due to shortage in program-
specific management and administrative personnel.

Program perceived as disproportionate between its 
management and reporting requirements vs staff  levels.

Perceived lack of clarity in employees’ roles and 
responsibilities, as well as lack of  communication in the 

alignment between their roles with departmental plan and priorities.

Staff  roles and responsibilities perceived as not effectively communicated or 
understood. Majority of  scientists do not see how they ‘fit’ into the larger DRDC or 

DND picture, or how their work contributes to larger goals.

Aging demographics, lack of  talent management and workplace well-being, seen 
as  key weaknesses.

DRDC promotion system for scientists perceived as misaligned with ADSA work; 
achievements perceived as unrecognized. The ‘old guard’ emphasizes 

independent/innovative work and publication. However, research to address ADSA 
needs is not seen as career enhancing.

ADSA research work was perceived as ad hoc in nature
without a formal centralized direction or communication.

Evidence indicates that there is a perceived lack of  communication and 
disconnect  between scientists and management. The majority of  scientists 

expressed their need for more clarity about direction and priorities.

People Management

Certain key perceived gaps to a healthy workforce and workplace were identified throughout the evaluation’s survey, interviews, working groups and site visits. These include:

Efficiency

a) Lack of clarity in staff roles and responsibilities, and in ensuring staff are aware of how their works fits within DRDC plans and priorities.

b) Lack of regular internal communication, direction and outreach activities.

c) Gaps in key elements of People Management, particularly with regard to talent management, recruitment/retention and employee support structures.

18
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FINDING 11. While the overall five-year budget was set, annual cost forecasting and reallocations were not proactively

planned or weighted against latter years ramp-up, leading to lapses.

Gaps in Business Planning

In the context of sudden funding, with annual allocation, flexibility and capacity to plan long term was limited.
Evidence indicates that:

• there is a lack of proactive budget planning and risk analyses, especially in initial years;

• multi-fiscal years’ nature of large complex projects not proactively considered;

• lack of flexibility to reallocate funding between years and long duration of large calls for proposals led to lapses.

Detailed business planning occurred after program launch in year one, with contracts and implementation of
research not starting in earnest until year two or later. This also created delays and slippages of expenditures into
forward fiscal years. Some reallocations were absorbed out of the baseline S&T budget to compensate at the end.

Inefficiencies in expenditure planning within the five years affected project timelines, and was a factor in the
program seeking a one-year extension to the planned close-out of projects.

Furthermore, there is a lack of data on the FTEs and SWE linked to ADSA, and the funding did not include a dedicated
allocation for the SWE.

See 

Recommendation 1

Photo credit: Steven Berry, DRDC/DND, RDA-U-20190827-00133

Photo credit: Janice Lang, DRDC/DND, OTHR_Panorama1crop2

We could have done a better job at the onset, to give

enough time for project definition and have proper plans

and objectives set before implementation. ADSA just jumped

into the projects without sufficient planning in year one.

ADSA funding envelope should have had a low start, a low

end, and a peak in the middle. This could have helped in

planning more effectively, more in a bell shape.

Interviewees

Efficiency
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FINDING 12. It is not possible to fully ascertain the extent to which the program was delivered in a cost-efficient manner, as

there are gaps in costing information, and the ratio of administrative to program costs could not be determined.

Implement a strategy to ensure integrated 

performance-based decision making, inclusive of: 

maintaining program-level dashboards/reports; 

outcomes measured against plans and priorities; 

and cost efficiency.

7

Lack of costing data and analysis

Assessment of cost efficiency of the program was not
possible due to lack of data to determine the ratio of
administrative to program costs.

The lack of administrative and overhead costing data
is consistent with the perception from scientific staff
that overwhelmingly indicated an undue reporting
burden being placed on them. This feedback includes
often cited challenges of subject matter expertise
being requested for redundant administrative reports
from multiple managers.

Overall efficiency

Notwithstanding gaps in data, indications are that
overall spending against the budget was efficient and
dedicated to projects-related deliverables.

The majority of stakeholders interviewed explained
that, overall, most of the spending on the projects
went to contracts, research, equipment and
installation, and labour.

It is essential

Need to look for options 

to streamline the 

administrative burden 

in a future program.

Insufficient tracking of administrative to program

costs ratios

While most of the interviewed program stakeholders and some
survey respondents indicated that program costs are generally
constrained, they identified the need to better track the ratio of
administrative to program costs.

Although overall spending information is available for project-
based contracts and operations, detailed breakdowns of ADSA-
specific scientific research Operation and Maintenance and
administrative costs is not available.

Since ADSA is a sub-component of the larger S&T Program, its
administrative costs were embedded as part of the baseline
budget each year. Analysis of ADSA-specific costs and overhead
was not formally tracked.

There is also an absence of FTE counts for the first two years and
administrative overhead/program management costs for all years.

Scientists’ time was consumed by administrative tasks;

briefing reports, financial reports, preparing

presentations. Scientists’ unique skill set and

knowledge, as well as their time, should mainly be used

for advancing the science and not for administrative

and program management.

Interviewee
Photo credit: Steven Berry, DRDC/DND, RDA-U-20190827-00295

Efficiency
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FINDING 13. The ADSA program developed innovative and effective governance and oversight structures that are informing

new large-scale research initiatives.

The ADSA program spurred an innovative and successful integration of governance and shared outcomes. Its pan-domain approach led to better research outcomes for the CAF across
the elements. This represents a significant achievement and progress from the previous fragmented outcomes. ADSA was a key catalyst to move defence and security research away
from a siloed stakeholder perspective to more holistic and integrated results for surveillance knowledge generation across the domains (e.g., air, maritime surface and maritime
subsurface).

See 

Recommendation 5

Transition from a siloed 
stakeholder approach to a cross-

portfolio design:

• Establishing an oversight steering 
committee that included both DND 
and CAF members from all domains 
was key to informed decision making.

• ADM(Pol) is a formal stakeholder in 
the ADSA Executive Group, to inform 
new policy and defence priorities.

• Establishing pan-domain oversight 
bodies for all R&D initiatives (e.g., 
S&T Investment Oversight Committee, 
SRB, ADSA Steering Committee, 
Integrated Planning Team, ADSA 
Planning Advisory Team, NORAD 
steering committee, etc.).

• NORAD and the US, including the 
Continental Surveillance Executive 
Oversight Group, were represented.

Cross-portfolio governance 
structure facilitated the 

decision-making process, 
although certain challenges 

were encountered:

• Adopting a holistic cross-
portfolio management 
approach positively impacted 
the overall management 
processes, facilitated decision 
making, and enhanced program 
operational efficiency.

• Conflicting priorities of 
members (e.g., CAF elements).

• Reporting burden to support 
numerous internal stakeholders; 
lack of integrated/strategic 
reporting tools flowing upward.

The results and governance 
approach generated by 
ADSA are being used to 

inform the definition of the 
next major scientific 

research initiative -- DNA

• ADM(Pol) considers the ADSA 
program to be a key 
foundational element of 
NORAD modernization and 
continental defence work.

• Advice stemming from ADSA is 
regularly used to inform senior 
leadership and the Minister, 
and is an integral part of 
multiple policy proposals being 
developed.

ADSA program made 

significant achievements 

in informing strategic 

policy and research 

direction

The majority of survey respondents and interviewees agree that the program has effective

governance and oversight structures, with stakeholders/clients sufficiently represented.

Efficiency
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FINDING 14. There are gaps in the use of performance-based metrics, and the program lacks the mechanisms to collect,

analyze and integrate information from the various projects to inform strategic decision making.

See 

Recommendation 7

While survey respondents and interviewees generally agree that ADSA’s decision-making process is informed by project results, an
assessment of corporate-level performance measurement shows certain gaps:

Lack of holistic strategic reporting on how ADSA is performing to help inform decisions in an
orderly, consistent, performance-driven manner:

- Lack of robust and formal performance metrics in a consistent manner across projects;
- Progress reports mainly on a project-by-project basis (e.g., project SRB);
- No real-time update on changes to the scope of the projects at a program level; and
- Lack of a robust strategic capability to analyze and integrate data from the various projects into a meaningful
and tactical tool to inform decision making (e.g., strategic dashboard, recommendations, path forward, etc.).

Lack of external or
neutral perspectives on
performance to inform
decision making.

Lack of scoping and milestone
setting phase made validation of
results against objectives difficult.

At the project level, progress is documented including data such as activities, budget, schedule, and scope and risk monitoring. Regular project Status
Reports are used. This was enhanced with phased updates and Program Quarterly Reviews (PQR), or more frequently, as required. The results of the PQR
from a financial, individual project status, critical timings, risk assessment and key milestones perspective were used to update the Program Status
Report.

Progress was monitored on a project-by-project basis. Results were provided to senior management; the SRBs and the senior directors to monitor
progress, understand the barriers, the constraints or the challenges. However, there was no external or neutral perspectives involved to monitor
performance and provide informed scientific opinion to program management before proceeding to their decision making.

A holistic program-level approach in reporting could have been more effective in an integrated cross-portfolio program like ADSA S&T. The program
lacks a holistic strategic reporting on its performance to help inform decisions in a consistent and performance-driven manner which affected providing
real-time update on changes to the scope of the projects at the program level.

When the program was set up, it was not instrumented well, and it was not clear enough on what needed to be tracked in terms of performance metrics.
So, performance measures and indicators which are fundamental to monitoring program progress and advancement to outcomes were not fully
developed; work is needed to establish performance metrics in a consistent manner.

Additionally, the program did not have a robust strategic capability to analyze and integrate data from the various projects into meaningful and tactical
tools and in a way that could be understood by all program stakeholders in order to inform decision making. These tools could include strategic
dashboards, which would help in monitoring and analyzing the status of key performance indicators and help in setting the recommendations and
direction.

The rapid launch of ADSA impacted the
ability for an effective planning phase for
the Program, including fully defining
scope and setting milestones. This made
validation of results against objectives
difficult. Program stakeholders explained
that since they find themselves at the back
end of ADSA funding without knowing
what comes next means that the program
might not have had clarity on the setting
of goals and outcomes, and measuring
progress/achievements against them.

Efficiency
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There is a need to improve the clarity and alignment between DND/CAF
research priorities and DRDC strategic planning. The next generation of large-
scale pan-domain research programs would benefit by DND/CAF clearly setting its
surveillance research and technological needs, and by DRDC having planning that is
strategic, relevant and risk based rather than on a per-project basis.

Internal processes and structures should be in place to support effective scientific
research work and international partnerships. While the ADSA program
demonstrated the importance of international collaboration to attaining greater results,
upcoming research initiatives should ensure mechanisms are in place for an efficient
system to identify, retain and share classified information.

Future similar initiatives to build off the successes of the ADSA program in the
utilization of a pan-domain approach to governance and objective setting. The
ADSA program was a key catalyst to move defence and security research away from a
siloed stakeholder perspective to more holistic and integrated results for surveillance
knowledge generation (e.g., air, maritime surface and maritime subsurface).

Future large-scale research programs and initiatives should have formal and
sufficient planning prior to launch. ADSA expected outcomes were not clearly
established in advance of operations, and results were adversely impacted by the lack
of objective setting, defining milestones and establishing delegated authorities.
Consequently, there was a delay of progress in the initial years.

There is a demonstrable need for the ADSA program and its scientific and technological knowledge and advice. The program is clearly aligned to

governmental plans and priorities, and is directly informing policy. ADSA R&D provides relevant and innovative options for defence planning and

future programs, and is also informing the path forward in new large-scale research initiatives. To support these programs in achieving expected

results in an effective and efficient manner, this evaluation has made recommendations in the following areas:

CONCLUSIONS

Conclusions

Efforts underway to address gaps in contracting and procurement management
in support of research programming should continue. These efforts, such as
strengthening internal project management expertise, guidance and administrative
capacity in support of scientific work, help ensure the efficiency of programming.

Continued efforts to improve the overall management of internal communication
and HR in relation to the scientific community is encouraged. Key elements of
People Management, especially talent management, recruitment/retention and
employee support structures should be in place. Staff should be aware of how their work
fits within DRDC plans and priorities. Ongoing and regular communication, direction
and outreach activities need to be in place.

Future programming should have strategic performance-based decision making in place, and include ongoing tracking and outcomes measured against plans’ cost
efficiency. The ADSA program was impacted by gaps in the use of performance-based metrics, and lacked the mechanisms to collect, analyze and integrate information from the
various projects to inform strategic decision making.
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ANNEX A – KEY FINDINGS AND RECOMMENDATIONS

KEY FINDING RECOMMENDATION

RELEVANCE

1. The ADSA program aligns with the roles, responsibilities, and plans and priorities of the

government and DND/CAF. The program also addresses strategic gaps identified by the

government, and demonstrates an ongoing need for surveillance in the North and regional

areas.

2. ADSA is a key component of the government’s defence and security and technology science

planning, and has significantly contributed to the development of relevant and strategic

options for ensuring sovereignty over northern and remote areas.

3. ADSA effectively demonstrates the value-added for a pan-domain approach to research,

and its outcomes are informing the way forward for future similar programs, such as the DNA

initiative.

Annexes
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ANNEX A – KEY FINDINGS AND RECOMMENDATIONS (continued)

KEY FINDING RECOMMENDATION

EFFECTIVENESS

4. A formal planning phase, including predictable annual funding and milestone setting, was

not clearly defined prior to program launch, resulting in the delay of research and operational

progress in the initial years.

1. Ensure future large-scale research programs are based on a formal planning phase prior to

launch, which includes setting objectives, defining milestones and establishing delegated

authorities.

5. The program made significant progress in generating options, knowledge and technology in

the air domain, and to a moderate degree, in the maritime surface and subsurface domains.

6. Partnerships with international government agencies would benefit from further

strengthening and nurturing, to fully share in scientific expertise and collaborative research.

2. Ensure internal processes and structures are in place to support effective scientific research

work and international partnerships.

7. There was a lack of clarity and prioritization from DND/CAF in its surveillance research and

technological needs in the early stages of the program; there are opportunities for

improvement to ensure DRDC research is strategic and risk based in addressing DND/CAF

needs.

4. Improve the clarity and prioritization of CAF scientific and technological research needs,

and ensure DRDC research planning and decision making is based on a strategic and risk-

based approach in alignment with DND/CAF needs.

8. Innovative and promising research and solutions options have been achieved, particularly in

system of systems and sensing technologies. However, as most of the ADSA outcomes are

experimental and prototypical in nature, overall applicability against operational

requirements has not yet been ascertained.

5. Ensure that sound governance and pan-domain stewardship are in place to inform decision

making on outcomes of ADSA options, and for upcoming large-scale research initiatives.

Annexes
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ANNEX A – KEY FINDINGS AND RECOMMENDATIONS (continued)

KEY FINDING RECOMMENDATION

EFFICIENCY

9. There are opportunities for improvement within elements of contracting and procurement management,

including:

a) Lack of dedicated procurement expertise or project management office to provide guidance.

b) Need for a more flexible and adaptive procurement process, rather than standard government-wide

thresholds, to align with the unique nature of the research.

c) Challenges with standard procurement requirements and processes to engage local workforce in the North,

resulting in lack of access to valuable resources and opportunities to contribute to northern communities.

6. Address gaps in contracting and procurement management in support of

research programming.

10. There are opportunities for improvement in the management of communication and HR in support of the

program, including:

a) Lack of clarity in staff roles and responsibilities, and in ensuring staff are aware of how their works fits within

DRDC plans and priorities.

b) Lack of regular internal communication, direction and outreach activities.

c) Gaps in key elements of People Management, particularly with regard to talent management,

recruitment/retention and employee support structures.

3. Improve the overall management of internal communication and HR.

11. While the overall five-year budget was set, annual cost forecasting and reallocations were not

proactively planned or weighted against latter years ramp-up, leading to lapses.

See recommendation 1.

12. It is not possible to fully ascertain the extent to which the program was delivered in a cost-efficient

manner, as there are gaps in costing information, and the ratio of administrative to program costs could not

be determined.

7. Implement a strategy to ensure integrated performance-based decision

making, inclusive of: maintaining program-level dashboards/reports; outcomes

measured against plans and priorities; and cost efficiency.

13. The ADSA program developed innovative and effective governance and oversight structures that are

informing new large-scale research initiatives.

See recommendation 5.

14. There are gaps in the use of performance-based metrics, and the program lacks the mechanisms to

collect, analyze and integrate information from the various projects to inform strategic decision making.

See recommendation 7.

Annexes
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ANNEX B – MANAGEMENT ACTION PLAN

ADM(RS) Recommendation

1. Ensure future large-scale research programs are based on a
formal planning phase prior to launch, which includes setting
objectives, defining milestones and establishing delegated
authorities.

Annexes

ADM(RS) Recommendation

2. Ensure internal processes and structures are in place to
support effective scientific research work and international
partnerships.

Management Action

• ADM(DRDC) has established the directorate of DGRDP to centrally plan and coordinate all DSST program activities, including
setting program objectives, defining program milestones and establishing delegated authorities.

OPI: Chief Of Staff (DRDC) Target Date: COMPLETE

• As unexpected influxes of ADSA funds caused significant challenges and prevented adequate planning processes, to prevent this
from occurring again, the CFO will be engaged to re-evaluate ADM(DRDC) baseline funding requirements.

OPI: Chief of Staff (DRDC) Target Date: March 2023 (a one-page status update will be provided by March 2022)
OCI: Assistant Deputy Minister (Finance)

ADM(DRDC) has proactively utilized lessons learned from the ADSA program to inform current and future programs, particularly the DNA program. Furthermore, ADM(DRDC) will engage DND Chief
Financial Officer (CFO) to establish more predictable funding levels for the DSST Program so as to better serve Partners’ requirements.

In addition, ADM(DRDC) launched SCInergy 2020 in fall 2018, a coordinated strategic effort to identify gaps and define recommendations to improve the overall management of the organization. All
activities undertaken were linked to four pillars: Governance; People; Process; and Impact. Several SCInergy recommendations are in process or have been implemented that directly or indirectly
respond to recommendations in the ADSA evaluation, including creating clear responsibilities and authorities for Program Management. ADM(DRDC) is committed to continuous improvement on all
aspects of its program including finding ways to be more agile with procurement processes to increase the overall impact of science for the department.

In the years since ADSA was launched, ADM(DRDC) has revised its organizational structure to break down silos and create an internal synergy between the various program stakeholders. As such,
ADM(DRDC) is now managing one integrated DSST Program. A new reinforced governance with the Science and Technology Investment Steering Committee, the DSST is aligned with CAF priorities.

Management Action

• ADM(DRDC) will continue to strengthen strategic partnerships with the US, NORAD and other stakeholders through analysis of
current agreements and tools; complete a decision tool for prioritizing strategic partnerships; provide key recommendations to
ADM(DRDC) for future partnerships and associated processes.

OPI: DGRDSP Target Date: June 2023 (a one-page status update will be provided by March 2022)

• ADM(DRDC) will complete options analysis and subsequently present the proposal for the Science & Technology Enhanced
Research Capability (a Secret and Top Secret Research network enabling the sharing of research and information with partners
and allies) to DND’s Project Management Board for Project Approval (Definition) and subsequent transfer of project responsibility
to Assistant Deputy Minister (Information Management).

OPI: DRDTIS Target Date: April 2022
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ANNEX B – MANAGEMENT ACTION PLAN (continued)

Annexes

ADM(RS) Recommendation

4. Improve the clarity and prioritization of CAF scientific and
technological research needs, and ensure DRDC research
planning and decision making is based on a strategic and risk-
based approach in alignment with DND/CAF needs.

Management Action

 The establishment of the Science and Technology Investment Steering Committee in December 2020, and the process by which L1
R&D requirements are assessed and prioritized against DND priorities has been completed.

OPI: DGRDP Target Date: COMPLETE

 The establishment of the collection, management and prioritization process of L1 partner requirements has been completed.

OPI: DGRDP Target Date: COMPLETE

ADM(RS) Recommendation

5. Ensure that sound governance and pan-domain
stewardship are in place to inform decision making on
outcomes of ADSA options, and for upcoming large-scale
research initiatives.

Management Action

 ADM(DRDC) has implemented new DSST program governance structure in December 2020 to steer R&D investment, assess and
prioritize R&D activities and deliver large-scale research programs.

OPI: ADM(DRDC) Target Date: COMPLETE

ADM(RS) Recommendation

3. Improve the overall management of internal
communication and HR.

Management Action

 Building upon an independent study, action has been completed on increasing dedicated corporate communications resources and
implementing improved internal communications processes, ADM(DRDC) will continue to enhance its internal communications
capabilities.

OPI: DRDSRPM Target Date: COMPLETE

 ADM(DRDC) will develop a strategic HR plan to deal with challenges and opportunities related to talent management, succession
management and recruitment.

OPI: DRDSRPM Target Date: March 2022

 ADM(DRDC) will continue to strengthen its application of the established R&D Capability Health Assessment process to assess its
capacity to deliver current R&D capabilities and anticipate future capability needs. This broader assessment will enable DRDC to
identify capability areas targeted for growth, sustainment and/or divestment. This process will address workload challenges,
reallocate resources to priorities and fill the identified gaps.

OPI: DGRDSE Target Date: March 2023 (a one-page status update will be provided by March 2022)

28
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ANNEX B – MANAGEMENT ACTION PLAN (continued)

Annexes

ADM(RS) Recommendation

6. Address gaps in contracting and procurement management
in support of research programming.

Management Action
• DRDC procurement processes have been improved and/or implemented to directly support major DSST programs or initiatives.

The DRDC Procurement team has implemented a fully harmonized procurement process that is in accordance with all
departmental and Treasury Board Secretariat policies and directives, and implemented an electronic procurement ticketing
application to improve accuracy and efficiency of the procurement request process. DRDC has also established a strong
Community of Practice amongst the regional procurement offices and the senior procurement leadership within DRDC.

OPI: DRDCS Target Date: COMPLETE

• In the designing of future major research initiatives, DRDC has established the practice of incorporating procurement and project
management staff as part of the planning process.

OPI: DRDCS Target Date: COMPLETE

ADM(RS) Recommendation

7. Implement a strategy to ensure integrated performance-
based decision making, inclusive of: maintaining program-
level dashboards/reports; outcomes measured against plans
and priorities; and cost efficiency.

Management Action
 ADM(DRDC) will establish and enhance strategic level performance dashboards that cover all program activities to inform 

decision making at various DRDC committees, including the Science and Technology Program Advisory Committee. 

OPI: DGRDP Target Date: December 2021

 DRDC will expand its performance management framework to incorporate high-level performance requirements for the DSST 
program. 

OPI: DRDSRPM Target Date: March 2023 (a one-page status update will be provided by March 2022)
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ANNEX C – EVALUATION METHODOLOGY AND LIMITATIONS
The evaluation findings and recommendations were informed by multiple lines of evidence and qualitative and quantitative research methods collected throughout the conduct phase
to strengthen rigour and ensure the reliability of information and data supporting findings. These lines of evidence were triangulated and draft findings shared with program
management as part of a collaborative process to ensure accuracy and impartiality. The research methodology used in the scoping and conduct of the evaluations are as follows:

Document and literature review, administrative and

financial data review
A preliminary review of the foundational documents was conducted
during the planning phase which supported developing a
comprehensive understanding of the program and informed the
development of the scope and the evaluation matrix. The review was
expanded extensively during the conduct phase of the evaluation,
and the program provided a database of planning, performance
measurement, financial and HR, and other documents that were
requested for data gathering and analyses. The evaluation team
reviewed over 200 documents, including; departmental
administrative reports; program documents; program status reports;
minutes of meetings; departmental plans; results reports; policies
and mandates applicable to the program; and internal and external
websites.

Key informant interviews
The evaluation team worked with a program liaison to identify
interviewees. There was a total of 36 interviews conducted with a
range of stakeholders including ADM, DG, DSTCE, DRDC DCs, TCPED,
CAUSE, OTHR, DND/CAF partners: NORAD, RCAF. A number of
program stakeholders had confidential discussions with the
evaluation team. Interview data was thoroughly captured which
allowed a robust thematic analysis to be performed. The data was
cross-referenced against other lines of evidence.

Survey
A bilingual web-based survey was developed and administered to a wide range of
stakeholder respondents internally and externally. The survey focussed on assessing the
effectiveness and efficiency of the program. The survey was developed using Snap Survey
Software and conducted using the internal (Defence Wide Area Network) and external Snap
WebHost platforms. The web survey link was distributed by email to personnel/
stakeholders with a variety of levels and of past or current involvement in the program: CAF
members, finance/project management, scientists, procurement, etc. The online survey was
live for two weeks (from December 4 – December 18, 2020). During this timeframe one
reminder email was sent. Overall, there was a strong response rate of ~ 48 percent (41/86).

Case studies and site visits
In order to capture fulsome and operational information pertaining to programs, the
evaluation teams typically conduct site visits. The evaluation team employed a case study
approach which included conducting a site visit to gain additional insight into some of the
projects’ S&T activities and work in progress. The evaluation team undertook a tour of the
antenna arrays models at Ottawa Research Centre near Shirley’s Bay. The tour covered the
Transmit Area 2 and the Receive Area 6. Although originally it was intended to cover all four
regions where DRDC research centres are located: Alberta, Ontario, Quebec and Atlantic, the
pandemic and associated travel restrictions prevented the evaluation team from conducting
the fulsome case study portion of the assessment methodology.

Focus group interviews
Due to the pandemic, the evaluation team conducted only one focus group session to capture
direct in-person information from DRDC scientists from Ottawa Research Center. The focus
group was also followed up with confidential discussions that were requested by either
some of the focus group participants or other stakeholders who were referred to the
evaluation management by their colleagues to share their perspectives on some aspects of
the evaluation.
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ANNEX C – EVALUATION METHODOLOGY AND LIMITATIONS (continued)

Evaluation Limitations
The limitations encountered by the evaluation and mitigation strategies employed in the evaluation process are outlined below.

Limitations Mitigation Strategies

Pandemic impact: Due to the global pandemic and
restrictions on travel, the evaluation was limited to one
local visit within Ottawa.

The evaluation team used multiple lines of evidence and conducted a larger than normal number of
interviews. Additionally, a broad and in-depth review and analysis of program documents was
performed.

Performance measurement data on FTEs,
procurement and contracting: Due to integrity issues
in DRMIS that were encountered by the program in the
initial years, FTE data and performance information on
procurement and contracting is limited.

This limitation was addressed by using trends from the later years of the program, and triangulating
evidence from multiple sources and lines of evidence to inform the findings (e.g., survey, program
document review with a focus on status reports, and interviews from stakeholders at varying levels).

Interview bias: Interviews might have included
subjective impressions and comments which could
lead to biased perceptions.

Interviewees were invited from a broad range of specialities and responsibilities, and data was
supplemented from other lines of evidence. The evaluation team relied also on in depth analysis of
program documents, survey results and focus group interviews.

Annexes
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The ADSA initiative applies S&T research to identify, develop and demonstrate potential solutions for enhanced surveillance and detection capabilities across space, air
and maritime domains for the CAF, particularly in the North. Projects in support of the ADSA program include:

Longer range radar in the Arctic

Project objectives:

- To assess the viability of OTHR as an option 
for the surveillance of the North in 
augmentation to current NWS and NORAD 
capability. 

- To develop technology and signal processing 
techniques to characterize the phenomenology 
of the impairments introduced by Aurora 
Borealis.

Deliverables: Capabilities, tools, knowledge, 
concepts and advice.

Facilitates decision-making cycle

Project objectives: 

- To compress the TCPED intelligence cycle for 
RADARSAT Constellation Mission follow-on missions, 
so as to:

* Increase utility for Maritime Domain Awareness,                      
Arctic Surveillance and other geospatial intelligence

* Permit cueing of other satellites
* Increase data uptake/reliance by Allies
* Strengthen Canada’s niche role in Space-Based 

Radar
* Wide area maritime surveillance and dark-target 

detection

Delivered through Defence Innovation Research 
Program calls to Industry/Academia (50% funded by 
bidder).

Improves underwater 
surveillance

Project objectives: 

- Investigate and demonstrate sensor systems for 
wide-area underwater and under-ice surveillance 
in the Arctic (includes Arctic Basin and Canadian 
Archipelago). 

- Look at various sensor/enabler technologies for 
large area long range underwater surveillance 
such as acoustic arrays, vertical and Unmanned 
Underwater Vehicle (UUV) towable array, acoustic 
sound source for surveillance and underwater 
communications, and a long range UUV.

Deliverables: Technology demonstrations and 
advice on underwater/under-ice surveillance 
technologies and methodologies.

Understanding security challenges 
in Canada, in particular the Arctic

Project objectives: 

- Assess all domain threats in the Canadian Arctic 
and relevant approaches; 

- Analyze surveillance requirements in support of 
CJOC and NORAD; 

- Compare selected technology options against 
these requirements;

- Analyze Arctic/ISR capability gaps in support of 
CFD, Canadian Forces Intelligence Command, SJS 
and ADM(Pol).

Deliverables: Knowledge, concepts and advice 
on air, maritime surface and subsurface threats, 
surveillance requirements and gaps.

Air Integrated Polar Over-
The-Horizon Radar (OTHR)

Compress the Tasking, Collection, 
Processing, Exploitation and 
Dissemination (TCPED) cycle

Canadian Arctic Underwater 
Sentinel Experimentation (CAUSE)

Threat, Requirements and 
Gap (TRG) Analysis

Video overviewANNEX D – PROGRAM COMPONENTS – Overview
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The purpose of OTHR systems is to detect out-of-sight targets far beyond the horizon, unlike traditional radar which is limited to much
closer line-of-sight objects. The bouncing of radar waves off the upper atmosphere allows OTHR to achieve a much longer range for
target detection.

OTHR systems are currently operational worldwide; however, in the northern regions signals passing through and reflected from the
Aurora Borealis can diminish their performance. This project was launched to study possible ways to improve the performance when
the Aurora Borealis is present.

In 2016, an initiative was launched, through a series of contracts, to improve the TCPED cycle for future Canadian earth observation
satellites. The contracts are modeled on the Defence Innovation Research Program structure and are funded 50/50 between
government and industry.

These cutting-edge projects offer innovative ideas on how to best maintain, enhance and modernize the CAF’s capabilities to observe
the earth using satellites. They will ensure an accurate, timely and uninterrupted picture of Canada's territory, including its air and
maritime regions. They will also contribute to joint efforts between Canada and the US to improve surveillance capabilities in support
of Canadian and NORAD requirements and missions.

The CAUSE Project develops and tests various surveillance systems for underwater and under-ice surveillance throughout the Arctic.
The project enhances the CAF‘s capabilities and readiness to conduct operations in a changing Arctic environment.

The TRG Analysis Project assesses threats to three physical domains in Canada’s North: air, maritime surface and maritime
subsurface. The project then analyzes the gaps in Arctic intelligence, surveillance and reconnaissance capabilities and develops
technology options and concepts that will assist the CAF in better operating in the changing Arctic environment. It also examines
surveillance requirements and compares possible technological solutions.

ANNEX D – PROGRAM COMPONENTS (continued)
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ANNEX E – PROGRAM SUBCOMPONENTS

The following contracts were awarded for the ADSA projects:

Project Title Subproject Title Supplier

OTHR Development of  the Canadian High Arctic Ionospheric Models University of  New Brunswick

Polar Over-the-Horizon Radar – Transmit Site Raytheon Canada Ltd

Polar Over-the-Horizon Radar – Receive Site, Raytheon Canada Ltd Raytheon Canada Ltd

TCPED: First Round of  Project 

Submissions 

(11 subprojects)

Real time TCPED cycle for RADARSAT Constellation Mission Follow-On Airbus

Multi-aperture synthetic aperture radar (SAR) tools C-CORE

Electromagnetic monitoring and analysis 2.0 Com Dev

Constellation mission planning system Globvision

Tactical on-board processing innovation MDA

A system of  systems approach to improving TCPED MDA

Sensor tasking and data collection management using high-level information fusion for improved system of systems 

operation
Larus

Fusion of  open data sources with automated identification system and Earth observation data for enhanced marine domain 

awareness
OODA

Multi aperture multi-frequency digital SAR UrtheCast Corp. 

Real-time on board automated tasking UrtheCast Corp. 

On-board processing of  SAR data UrtheCast Corp. 
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ANNEX E – PROGRAM SUBCOMPONENTS (continued)

Project Title Subproject Title Supplier

TCPED: Second Round of  Project 

Submissions 

(12 subprojects)

Complementary Electro-Optic/Infrared payload to RADARSAT Constellation Mission ABB

Project Arviq AstroCom Associates Inc.

Multi-satellite data integration for operational ship detection, identification and tracking C-CORE

Modelling the geospatial intelligence capability to support Canadian surveillance and sovereignty C-CORE

Electro-Optic/Infrared data analytics for enhanced maritime surveillance Complex System Inc.

RADARSAT thematic exploitation platform demonstrator CubeWerx Inc.

Real-time processing of  large-volume space-based multimodal data General Dynamics Mission Systems

Augmenting Canada’s maritime surveillance capability with complementary electro-optic/infrared information products MDA Systems Ltd

Persistent multi-sensor land surveillance and change monitoring MDA Systems Ltd

Application of  Big Data analytics techniques to extracting geospatial intelligence from SAR imagery MDA Geospatial Services Inc.

Architecture innovations for analytics-ready data UrtheCast Corp.

Complementary sensor exploitation UrtheCast Corp.

CAUSE Acoustic Source for Ocean Propagation Experimentation GeoSpectrum Technologies Inc

Acoustic Array for Persistent Under-Ice Vehicles GeoSpectrum Technologies Inc

UUV: Fuel Cell and Suction Anchor Cellula Robotics Ltd

TRG Analysis All Domain Sensor Mix Evaluation Tool MDA

Context-aware sensor selection layered architecture for Arctic surveillance Complex Systems Inc
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ANNEX F – DETAILED FUNDING PROFILE

ADSA – Overall situation as of: 2021-01-28

FY 15/16 FY 16/17 FY 17/18 FY 18/19 FY 19/20 FY 20/21 TOTAL

APPROVED INITIAL BUDGET (Notionals) 3,000,000 15,000,000 30,000,000 42,000,000 43,000,000 9,100,000 142,100,000 

Returned Funds at Q1 6,000,000 6,000,000 

Returned Funds at Q2 0 

Returned Funds at Q3 2,536,000 3,200,000 5,500,000 11,236,000 

Returned Funds at Q4.2 2,600,000 2,600,000 

Returned Funds at Q4.4 3,000,000 3,000,000 

Returned Funds at Q4.5 840,000 840,000 

Approved BUDGET (DND) 464,000 5,800,000 18,060,000 42,000,000 43,000,000 118,424,000 

ACTUAL EXPENDITURES 783,380 5,269,538 18,907,072 42,383,181 43,423,866 4,799,916 115,566,953 

Variance from Initial Budget 2,216,620 9,730,462 11,092,928 -383,181 -423,866 4,300,084 26,533,047 

Variance in % from Initial Budget 73.9 64.9 37.0 -0.9 -1.0 47.3 18.7

Source: ADSA Financial Reports (2019/2020; 2020/21)
Note 1. Additional $8.6 million was received through ADM(DRDC) L1 Business Plan for 2019/20. Note 2. 2020/21 actual expenditure is currently spent as of
January 28, 2021. Note 3. A one-year extension (2020/21) was put in place to allow for the closure of certain projects and for the consolidation of results
validation.
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ANNEX G – INTERNATIONAL CONTEXT

Research relevant to Domain Situational Awareness in major defence R&D agencies of the Five Eyes nations

Annexes

• Defence Technology Agency (DTA) is
an independent team of scientists,
which serves as the chief providers of
technological, scientific and research
advice.

• A main area of research focus is
maritime activity, particularly regarding
navigation, domain awareness, marine
disaster reduction, marine survival
tactics, propulsion engineering and
subsurface activity awareness. For
example, the C4ISR (command, control,
communications, computers,
intelligence, surveillance and
reconnaissance) project provides for
underwater and over the ground ISR,
strategic environmental monitoring,
mission systems and battlefield
awareness, sensing and surveillance,
and space technologies.

New Zealand United StatesAustralia United Kingdom

• Department of Defence – Defence
Science and Technology Group (DSTG)
provides scientific and technical support
to defence operations and researches
future technologies while advising on
the purchase and use of equipment and
capabilities, improving performance and
reducing costs of assets.

• DSTG is concerned with future proofing,
and has been involved in the research of
OTHR, hypersonic technologies,
unmanned systems, space systems and
undersea warfare.

• DSTG work also incorporates imaging
and remote sensing systems, hyper-
spectral imaging, undersea surveillance
via sensors and data fusion systems,
ground-based space surveillance, signal
and sensor processing, radar and sonar
research and Artificial Intelligence-
assisted detection and tracking.

• Defence, Science and Technology
Laboratory (DSTL) is an executive
agency that is part of the ministry of
defence of the United Kingdom.

• The purpose of DSTL is to enhance the
influence of S&T on defence and
national security across the
government.

• Current research focuses on
autonomous unmanned systems and
future technologies related to
propulsion, avionics, countermeasures,
defensive air system structures and air
platform vulnerability.

• Defense Advanced Research Projects
Agency (DARPA) is included under
the newly structured Secretary of
Defense for Research and Engineering.

• DARPA is focused on creating scientific
breakthroughs by pursuing high-risk,
high-impact research to test the
operational feasibility of new
technology. For example, Ocean of
Things program seeks to strive for
continuous maritime situational
awareness via thousands of low cost
floats which form a distributed sensor
network.

https://www.dta.mil.nz/
https://www.dst.defence.gov.au/
https://www.gov.uk/government/organisations/defence-science-and-technology-laboratory
https://www.darpa.mil/
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