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Executive Summary 

Procurement is considered an internal service that is critical in supporting the department in achieving its 
objectives. For the Department of Canadian Heritage (PCH or the Department) this can involve a range of 
activities including obtaining key services for recurring and one-off events, securing training for 
departmental staff, or acquiring goods in support of day-to-day operations (e.g. laptops, furniture, etc.). 
The range of requirements and restrictions in place for procurement in the federal public sector makes it 
complex and challenging.  

The mandate of the Department and its core responsibilities (i.e. promoting Canadian identity and values, 
cultural development, and heritage through arts and culture, sport, heritage and celebration, diversity and 
inclusion, and official and indigenous languages), requires that it engages in a relatively higher number of 
procurements that do not involve traditional competitive processes. The Contracting and Material 
Management Directorate (CMMD), within the Chief financial Officer Branch (CFOB), is home for the 
Department’s procurement experts. 

Government procurement is an area that receives ongoing scrutiny by the public, the media, and 
Parliament. Any real or perceived favoritism towards certain suppliers or hint of misspent funds, could have 
a significant impact on management and the Department. As a result, assurance must be provided to 
interested stakeholders that public money is being well spent, and that prudence and probity are being 
applied in the management and spending of public funds. 

The objective of this audit engagement was to assess the effectiveness of the procurement governance, 
risk management, and control processes, and to determine whether PCH practices related to contracting 
for goods and professional services are effective and in compliance with the government and departmental 
contracting policies, directives, and procedures. The scope of this audit covered the period from April 1, 
2017 to the substantial completion of the audit work.  

The fieldwork for this audit was completed and findings shared with the client during the COVID-19 
pandemic. With PCH staff working remotely, the audit program was developed and completed to reflect 
this operating environment. In addition, the pandemic had a significant impact on the client as CMMD was 
required to support the Department’s pandemic response as well as ongoing needs. 

Audit Opinion and Conclusion 

Based on the audit findings, the Department of Canadian Heritage has overall established a framework of 
governance, processes, activities and supports intended to promote both the effective management of 
procurement across the Department and compliance with relevant policies, directives, and procedures. Key 
opportunities for improvement were identified and detailed by the audit to support the procurement 
function with regards to: 

 active and effective guidance, oversight, and leadership over procurement activities; 

 effective planning and a strategic deployment of resources; and 

 a quality assurance program to ensure that procurement activities are undertaken in a compliant 
manner. 

It should also be noted that the audit was unable to assess the efficiency of the process, as there was a lack 
of available information or data to demonstrate the timeliness of procurement activities. 
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1.0 Background 
The objective of Treasury Board Secretariat (TBS) Directive on the Management of Procurement is that the 
procurement of goods, services and construction obtains the necessary assets and services that support the 
delivery of programs and services to Canadians, while ensuring best value to the Crown. Procurement in the 
federal public sector is governed via a suite of legislation, policies, regulations, and directives established by 
central agencies. In addition, there are numerous mechanisms used to procure goods and services, each with 
varying restrictions on how and when they should be used based on the good/service to be procured, the 
estimated value, and whether for competitive or non-competitive requirements. There are variety of 
procurement instruments ranging from pre-competed ones such as, but not limited to, call-ups against 
standing offers, task authorizations against supply arrangements, and acquisition cards and purchase orders. 
Federal departments also face limitations on the types of goods and services they can directly acquire and 
the total value for individual procurements, in certain instances, the process must involve central agencies. 
Further, PCH is guided by strategic objectives related to Green Procurement and Aboriginal Procurement 
and is governed by specific Government-wide requirements on these matters including the TB Policy on 
Green Procurement. 

More recently, Budget 2021 provided funding to Public Services and Procurement Canada (PSPC) to 
modernize federal procurement and create opportunities for specific communities by diversifying the 
federal supplier base.  

Procurement is considered an internal service that is critical in supporting the department in achieving its 
objectives. For the Department of Canadian Heritage (PCH or the Department) this can involve a range of 
activities including obtaining key services for recurring and one-off events, securing training for 
departmental staff, or acquiring goods in support of day-to-day operations (e.g. laptops, furniture, etc.). The 
range of requirements and restrictions in place for procurement in the federal public sector makes it complex 
and challenging. This can potentially lead to procurement activities that are not undertaken in a timely and 
effective manner, particularly if capacity is limited and/or processes are not adequate, potentially impacting 
the Department’s ability to meet its objectives. 

In addition, government procurement is an area that receives ongoing scrutiny by the public, the media, and 
Parliament. Any real or perceived favoritism towards certain suppliers or hint of misspent funds could have 
a significant impact on management and the Department. As a result, assurance must be provided to 
interested stakeholders that public money is being well spent, and that prudence and probity are being 
applied in the management and spending of public funds. 

By its nature, procurement is also inherently exposed to certain fraud-related risks that could have a financial 
impact on PCH. This could include a number of scenarios including staff members taking advantage of a 
conflict of interest, bid rigging schemes, targeting specific suppliers, and bribes or kickbacks. As such, 
assurance is required that the Department has adequate internal controls to mitigate against these risks and 
that it is able to sufficiently demonstrate that value for money is being achieved through its 
procurement activities. 



Audit of Procurement Practices —  Office of the Chief Audit Executive  2 

Procurement Responsibilities at Canadian Heritage 

Contracting and Material Management Directorate (CMMD), within the Chief Financial Officer Branch 
(CFOB), are the Department’s procurement experts. It is responsible for establishing the overall procurement 
framework and processes for PCH and for providing functional direction and support to the Department with 
respect to procurement and material management services. CMMD provides guidance and advice to PCH 
staff on all contracting activities, including processes for larger dollar value contracts (i.e. providing 
transaction authority for contracts greater than $10k) through a variety of mechanisms, such as (but not 
limited to) standing offers, supply arrangements, or contracts with former public servants. CMMD also 
conducts quality assurance through policy compliance activities for both pre- and post-contract awards. 

The Resource Management Directorates (RMDs) provide integrated support in administrative, procurement, 
financial, and human resources services to PCH’s sectors and direct reports. The RMDs are tasked with 
directing and overseeing operational resource planning and practices for procurement activities and act on 
corporate business matters related to contracting and resourcing issues. The Department has decentralized 
some contracting activities where the RMDs have been delegated transaction authority for contracts under 
$10k, with the exception of those that involve a good or service where an existing standing offer or supply 
arrangement is in place. For all other contracting needs, the RMDs work directly with CMMD. The 
decentralization of low dollar value contracts offers efficiencies but can also introduce risk as the RMDs may 
have varying experience with, and understanding of, departmental contracting processes. 

PCH Corporate Security, prior to awarding a service contract, must validate the security clearances for the 
company and each of the company’s identified resources. Only once confirmation of clearance has been 
received will a contract be issued. The validation is performed using the Security Requirements Check List 
(SRCL) that is a mandatory document to be completed for all services and construction contracts, as well as 
any goods contract that has a services component (e.g., furniture that requires installation). 

Responsibility Centre Managers (RCMs) are PCH staff members who have been authorized to manage a 
budget on behalf of the Department. As such, RCMs are responsible for ensuring effective financial 
management for procurement activities, including ensuring funds are available prior to initiating a 
procurement process and certifying that goods/services have been received as expected prior to issuing 
payment. 

Project Authorities (PAs) are the Department’s subject matter experts responsible for the project and are 
typically the individuals who will identify the original need for procurement and define project requirements. 
PAs typically work within a program or service area within the Department. In some instances, the PA and 
RCM may be the same individual. PAs are also responsible for managing the work under the contract and 
raising any supplier performance concerns if (and when) they arise. The RCMs and PAs are supported 
throughout the procurement process by CMMD and their respective RMDs. 

Procurement Activity at Canadian Heritage 

The level of procurement undertaken by the Department somewhat varies from year-to year. These 
variations appear to depend upon the occurrence and nature of some special, non-recurring events (i.e. 
Royal visits, Commonwealth Games, Olympics and Paralympics, etc.). As demonstrated in the chart below, 
the Department has seen a decrease in procurement spending over the past five years with a high of $109 
million in fiscal year 2016-2017 to $20.5 million in fiscal year 2020-2021. The high level of procurement 
activity in 2016-2017 was related to “Canada 150” events held across the country. The chart below also 
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provides a breakdown of procurement between those undertaken through a contract and those through an 
acquisition card. While contracts represent any formal arrangement between a supplier and the 
Department, acquisition cards are a method of payment for procurement and are to be used for certain 
goods or services below $10k. The use of acquisition cards is governed by the TBS Directive on Payments and 
its Appendix B: Standard on Acquisition Card Payments. While acquisition cards provide an efficient means 
to purchase low-dollar value items, the use of them can introduce some unique risks as the processes 
involving their use differs from contracting processes, most notably the lack of requirement for a formal 
transaction authority. 

GRAPH 1  

GRAPH 2 
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Finally, the mandate of the Department and its core responsibilities (i.e. promoting Canadian identity and 
values, cultural development, and heritage through arts and culture, sport, heritage and celebration, 
diversity and inclusion, and official and indigenous languages), requires that it engages in a relatively higher 
number of procurements that do not involve traditional competitive processes. In recent years, as per data 
analytics, these contracts tend to be smaller dollar value (e.g. engagement with artists/performers, amateur 
athletics, etc.).  Nonetheless, the Department is frequently required to seek exceptions for non-competitive 
procurements prior to entering these contracts. Exceptions may be required when only one supplier can 
provide the good/service or when a competitive process would not align with industry expectations (e.g. 
booking a high-profile performer for Canada Day).  While this does not necessarily suggest non-compliance 
with government contracting requirements, it can introduce risks related to the Department’s ability to 
demonstrate value for money. 

2.0 About the Audit 
Project Authority 

The authority for this audit is derived from the Department of Canadian Heritage’s approved 2020-2021 to 
2022-2023 Risk-Based Audit Plan, which was recommended by the Departmental Audit Committee and 
approved by the Deputy Minister in October 2020. 

2.2 Objective and Scope 

The objective of this audit engagement was to assess the effectiveness of the procurement governance, risk 
management, and control processes, and to determine whether PCH practices related to contracting for 
goods and professional services are effective and in compliance with the government and departmental 
contracting policies, directives, and procedures. The scope of this audit covered the period from April 1, 2017 
to the substantial completion of audit work.  

The fieldwork for this audit was completed and findings shared with the client during the COVID-19 
pandemic. With PCH staff working remotely, the audit program was developed and completed to reflect this 
operating environment. In addition, the pandemic had a significant impact on the client as CMMD was 
required to support the Department’s pandemic response as well as ongoing needs. 

2.3 Approach and Methodology 

All audit work was conducted in accordance with the Treasury Board Policy and Directive on Internal Audit.  
The audit methodology included the following key activities: 

 review of documentation, guidelines, procedures, and relevant policy instruments and 
legislation; 

 collection of data through interviews, survey questionnaires, and systems;  

 walkthroughs and flowchart mapping of key controls and processes; 

 review and testing of a sample of procurement files and acquisition cards transactions 

 conduct of data analytics using established scripts for applicable criteria and fraud risks, and to 
support the sample of files to be tested. 



Audit of Procurement Practices —  Office of the Chief Audit Executive  5 

As the audit was completed during the COVID-19 pandemic, the majority of the audit activities had to be 

completed remotely. The only exception was that some file testing was completed on site as some of these 

files were only available in hard copy. 

3.0 Findings and Recommendations 

This section is broken down by the three lines of enquiry. Appendix A provides a summary of all findings and 

conclusions for each of the assessment criteria. Findings of lesser materiality, risk or impact have been 

communicated with the auditee either verbally or in management letters. 

Governance 

Finding 1: No governance committee currently has a mandate to actively provide guidance and 

oversight over procurement activities. 

What we expected 

A governance framework, supported by sufficient and timely information, is required to ensure that 

priorities related to procurement are established, and that procurement plans, and activities are both 

effective, and remain aligned with senior management expectations. In addition, the TBS Directive on the 

Management of Procurement indicates that procurement management frameworks at the departmental 

level should include oversight, planning and reporting mechanisms and clearly defined roles, responsibilities, 

and accountabilities for the various governance committees involved. As such, the audit team expected to 

see a governance body in place that has a mandate and responsibility to set procurement-related priorities 

and provide active guidance and oversight of procurement plans and activities; moreover, that this body is 

provided with appropriate and sufficient information to fulfil this responsibility. 

What we found 

The audit team identified a gap in terms of the Department’s governance framework as it relates to 

procurement. Specifically, while the team’s work identified two (2) governance bodies that have some 

visibility to procurement as part of function, neither body is providing active guidance and oversight 

regarding the Department’s procurement plans and activities.  

The Executive Committee (EXCOM) supports the Deputy Minister by providing overall governance and 

strategic direction related to policy, management, and resources. As the Department's senior decision-

making committee, it approves, reviews, endorses, or modifies decisions or recommendations provided by 

a number of lower-level committees. However, the audit work indicated that information specific to 

departmental procurement plans or activities is rarely presented or discussed at EXCOM meetings. 

The Finance, IT, and Human Resources (FITHR) is a level-2 committee defined by a Terms of Reference (ToR) 

that prescribes its responsibility for reviewing, endorsing, approving, and providing leadership on issues 
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related to procurement processes and policies. It is also reports to EXCOM on significant matters. However, 

the audit team found that, in practice, regular reporting to FITHR on procurement matters is not occurring, 

nor is the committee actively requesting or discussing procurement information/data. It should be noted 

that the ToR for the FITHR Committee has not been updated since absorbing the Integration and Results 

Management Committee (IRMC) in 2020/2021.  

Why it matters 

The lack of any governance bodies providing active and effective guidance and oversight over Departmental 

procurement increases the likelihood of risks that could jeopardize the delivery of core Departmental 

functions or important initiatives. Specifically, a lack of authoritative oversight and direction increases the 

risk that procurement-related priorities are not clearly or consistently defined in a manner that reflects 

senior management expectations and objectives. In addition, without proper oversight, senior management 

may lack sufficient visibility to those higher-risk, sensitive, or complex procurements that carry an inherent 

reputational risk for the Department. 

Recommendation: 

1. The Corporate Secretariat, in consultation with the Chief Financial Officer, should review the mandate 
and agenda of FITHR to ensure that processes related to procurement are established and that there 
is active and effective guidance, oversight, and leadership over procurement activities. 

Finding 2: Planning processes, and the allocation of procurement resources, are not driven by 

Departmental strategic allocation of resources or risk. 

What we expected 

Procurement needs must be planned and defined, and unplanned activities must be addressed in a timely 

manner based on a strategic allocation of resources.  This is particularly important as PCH, like most federal 

Departments, faces challenges in adequately maintaining its procurement resource levels, as the demand 

for procurement specialists exceeds supply. As such, ensuring that a strategic direction is in place is critically 

important so that available resources can be allocated effectively.   

As such, the audit team expected to see strategic direction from senior management for procurement that 

is established, regularly updated, and reflects Departmental risks and priorities, to support CMMD in 

establishing its own plans and resource commitments so it can successfully contribute to meeting those 

priorities. In addition, the team expected to see processes in place that enables effective planning and a 

strategic deployment of resources to best support meeting Departmental priorities in a timely and accurate 

fashion.  

What we found 

The audit team found that there is no regular process by which senior management reviews and provides 

strategic direction for procurement. While the departmental investment planning process does provide 

some insight in anticipated procurement requests, it does not provide sufficient direction for strategic 



Audit of Procurement Practices —  Office of the Chief Audit Executive  7 

planning purposes. In addition, strategic planning for procurement is also not regularly occurring at a sectoral 

or branch level and shared with CMMD, where any procurement needs are embedded into broader 

operational plans and processes that are specific to each sector/branch’s needs and environment. As such, 

CMMD has limited direction, and information available, to adequately plan its activities to best support 

departmental priorities.  

In response to this lack of direction, CMMD has taken steps to obtain planning information from alternative 

sources. CMMD has recently established a new “portfolio approach” service delivery model where it is 

engaging early in the year with Sectors/Branches that are historically known to have high levels of 

procurement needs. While RCMs who have been involved with this new approach praised the increased 

level of communication with CMMD, this approach does not sufficiently provide information on 

procurement needs at a departmental-level and focuses on clients rather than on risk, complexity, or 

priorities. 

In addition, the Integrated Business Plan (IBP) is a three-year rolling plan that sets out anticipated 

commitments for each Sector and is intended to be comprehensively reviewed and updated at the beginning 

of each fiscal year, and continuously updated monthly throughout the year. Annex B in the IBP is intended 

to include all anticipated procurement needs by the sector with a value greater than $10,000. CMMD 

receives and monitors these Annexes from the IBP for planning purposes. However, concerns were raised as 

to the value of the IBP to support procurement planning, as interviewees stated that some Sectors were not 

regularly updating the IBP throughout the year. In addition, the audit team found that there is a significant 

number of urgent or unplanned procurement requests from RCMs, which most likely would not be included 

in the IBP.  

Procurement processes, in particular timelines, are not well understood by clients across the Department, 

potentially leading to a lack of active planning and identification of needs. The team found that users were 

somewhat dissatisfied overall with the timeliness of procurement activities through CMMD, as 41.98% of 

survey respondents either somewhat or strongly disagreed that the procurement process was sufficiently 

timely to meet their needs, while only 39.51% either strongly or somewhat agreed. This view was also 

validated by interviews who also noted that the process was much timelier for smaller dollar value contracts 

processed by their respective RMD. Still, those involved with the new “portfolio approach” service delivery 

model adopted by CMMD noted an improvement in timeliness. In addition, an analysis of procurement data 

indicated that the Department has a large volume of small dollar value contracts, potentially contributing to 

workload demand burden of CMMD and leading to less timely processes. For example, in 2019/2020: 

 The average contract value was $17k; 

 948 contracts were processed below $10k; 

 270 contracts were processed between $10k and $40k; and 

 87 contracts were processed above $40k. 

Notwithstanding, the audit team expected that operational planning processes are established to prioritize 

procurement requests based on risk, complexity, and alignment with Departmental priorities. The TBS 

Directive on the Management of Procurement states that the departmental procurement management 

frameworks should be commensurate to the value, risk, and complexity of the procurement undertaken. 
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However, the audit team was not provided with evidence that PCH has been exploring available flexibilities 

this approach might offer (e.g. employing a more risk-based approach to existing thresholds, approvals, 

quality assurance reviews, etc.).  

Why it matters 

The lack of a strategic direction for procurement and insufficient planning processes presents a practical risk 

insofar as CMMD may be focusing its efforts on activities that are not aligned with senior management’s 

expectations. In addition, the volume of unplanned/urgent requests and low dollar value contracts 

administered through CMMD creates a risk that the Department’s contracting experts may be investing time 

into lower risk or value activities more strategic procurement in line with senior management expectations.    

Recommendation: 

2. The Chief Financial Officer should establish a planning process that regularly consults with senior 
management and departmental users, ensuring that planned activities are supported by efficient and 
effective allocation of resources. 

3.2 Management Control Framework 

Finding 3: Procurement processes are largely documented and adhered to, with some exceptions 

including information management to support decisions made. 

What we expected 

The Government of Canada has a responsibility to maintain the confidence of the vendor community and 

the Canadian public in the procurement system, by conducting procurement in an accountable, ethical, and 

transparent manner. Public servants must perform their duties so that public confidence and trust in the 

integrity, objectivity, and impartiality of government are conserved and enhanced. In addition, with some 

procurement activities being decentralized across the Department, it increases the risk that users may not 

have a consistent interpretation of departmental procurement processes, potentially leading to non-

compliance with government policy and regulations. 

As such, the audit team expected to see that procurement processes, including authorities and 

responsibilities, are established that align with government policy and are understood by staff. In addition, 

procurement activities are undertaken in a manner that reflects compliance with relevant government 

policies, directives, regulations, and departmental guidelines, including those related to the maintenance of 

records in support of decision-making and auditability. 

What we found 

The audit team found that most departmental procurement processes, including roles and responsibilities, 

and authorities are documented. However, some of these require updating. The Manager’s Guide to 

Procurement and the Contract Request Form (CRF) are the two key documents provided to users to support 
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them through a procurement process. It is not clear when either of these documents have been updated to 

reflect current departmental practices and available tools. In addition, Treasury Board has recently rolled 

out new policies and directives related to procurement that are not fully reflected in these Departmental 

documents. 

As part of the audit, the team also explored existing and possible emerging policies or orientations on equity, 

diversity and inclusion pertaining to procurement and noted that there are currently no defined regulatory 

frameworks by central agencies that could guide the practice. The team was informed that PSPC is currently 

working to include inclusion, diversity, diversity, and accessibility in policies related to procurement. 

In terms of understanding procurement processes by staff, including requirements and authorities, the audit 

team found contrasting views. RCMs and representatives from RMDs generally believed they have a clear 

understanding of procurement processes. However, concerns were raised among these users related to the 

effectiveness of available guidance materials, with some noting that materials were outdated and/or difficult 

to locate. In contrast, representatives from CMMD believed that there is a general lack of understanding in 

procurement processes across the Department, citing common planning and compliance issues they had 

encountered from clients, as well as the CMMD’s inability to provide regular training to clients in recent 

years due to capacity limitations.  

In terms of compliance, the team found that the majority of procurement activities were compliant with 

Government of Canada and Departmental requirements, with the exception of a few areas. Specifically, file 

testing indicated that out of 145 tested, a number of exceptions where expenditure initiation and 

commitment approval was either not documented (six contracts), not dated (nine contracts), unreadable 

(one contract), or provided by an individual who did not have delegated authority (two contracts). In 

addition, another seven contracts with amendments (out of 51 tested) that increased the value of the 

contact were either missing a documented expenditure initiation and commitment approval for the 

amendment, and/or the approval date. However, it should be noted that the new Delegation Authority 

Application module within the Department’s financial system automatically applied the date and name of 

the individual who provided the approval. As such, some of the compliance issues related to missing dates 

and unreadable names have been corrected with this system enhancement. 

These findings are consistent with common compliance errors noted through Chief Financial Officer Branch’s 
Account Verification Reviews, which involve a review of department-wide transactions, including those 
related to procurement and the results are provided to the FITHR Committee on a quarterly basis. The most 
recent reports from 2020-21 indicated that the most common compliance errors identified were involving 
expenditure initiation and commitment authority either after the fact, or by an individual without delegated  
authority.  As such, additional guidance and training to clients related to the application of this authority 

may be beneficial. 

In addition, the audit team noted that PCH has established processes and guidance materials to develop 

sufficient evidence that demonstrates procurement decisions, including demonstrating that the Department 

is receiving value for money through its activities. These include documented procedures and templates to 

support clients with developing evaluation criteria and summarizing evaluation results during a competitive 

process. However, file testing indicated that only 63% of files of a competitive nature had established 
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evaluation criteria, with only 53% demonstrating that all bids were fully evaluated against the criteria, and 

only 47% maintaining a summary of evaluation results that demonstrates that the winning bidder provides 

the best value. This observation is not intended to suggest that this evidence did not exist at contract 

awarding, only that it is not being maintained in the formal procurement files. 

Why it Matters 

Outdated guidance materials and a lack of effective communication to clients of current procurement 

processes and practices introduces a risk of inconsistent and/or non-compliant activities which can expose 

the Department to risk, including reputational risk. This situation can also contribute to an “over-reliance” 

on CMMD due to a lack of understanding of procurement-related expectations across PCH. In addition, not 

maintaining sufficient documentation to support procurement decisions, and demonstrate value for money, 

could lead to challenges in the Department’s ability to respond to scrutiny regarding compliance or the 

integrity of its procurement practices. 

Recommendations: 

3. The Chief Financial Officer should regularly update and communicate guidance, procedures, 
templates, and training materials to adequately support departmental staff with procurement 
activities. 

4. The Chief Financial Officer should ensure that the quality of supporting documentation and 
justification for procurement activities decisions is improved by implementing formal recordkeeping 
guidelines including maintaining documentation that supports demonstrating value for money. 

Finding 4: Comprehensive guidance materials do not exist for the administration, maintenance, 

and use of acquisition cards. 

What we expected 

Acquisition cards are the Department’s preferred procurement method for low dollar value items (i.e. under 

$10,000) due to efficiencies associated with these cards. As such, the volume of acquisition card purchases 

can be quite high across PCH. The table below presents the total number and value of acquisition card 

transactions from years within the scope of this audit. 

Furthermore, acquisition card holders are decentralized across the Department with most residing within 

the RMDs who will make purchases on behalf of clients, or in some cases, clients themselves will be the card 

holder to make purchases directly. RCMs will identify to CFOB who should become an acquisition card holder 

based on considerations of need. 

Fiscal year 2016-17 2017-18 2018-19 2019-20

Number of transactions 6,950 9,470 8,239 8,363

Total Value $2,590,627 $3,344,717 $2,922,147 $3,094,346
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Given the widespread and decentralized use of acquisition cards, the audit team expected to see 

department-wide processes established that sets out expectations related to the administration, 

maintenance, and use of acquisition cards. Additionally, the team expected to find that acquisition card 

purchases complied with government and departmental requirements. 

What we found 

The audit team found gaps in documented processes related to acquisition cards. Specifically, there are very 

limited guidance materials available to support acquisition card holders, with the only notable document 

being the Acquisition Cardholder Acknowledgement Form. While this form sets out general expectations and 

eligible expenses, card holders are only expected to read and sign the form when the card is issued to them 

notwithstanding how long the card is held or whether requirements have been updated. The team also found 

that there are no documented processes associated with tracking, monitoring, and cancellation of 

acquisition cards. As such, it is unclear who is responsible for these activities or if these activities are being 

effectively undertaken. 

In terms of compliance, similar to file testing involving contract files, the audit team found exceptions and 

inconsistencies related to applying expenditure initiation and commitment authority and maintaining 

supporting documentation. Specifically, out of the 148 files tested, expenditure initiation and commitment 

authority was provided by an individual without delegated authority for seven (7) transactions, was not 

provided or unreadable for 17 transactions, and was provided after the purchase was made for nine (9) 

transactions. In addition, inconsistencies were noted regarding the management of information related to 

acquisition card transactions across the RMDs, resulting in four files (out of 148) that could not be obtained 

for review, as files had either been lost or destroyed.  

Why it Matters 

The lack of comprehensive processes and guidance materials related to acquisition cards increases the risk 

that cardholders may not comply with requirements and restrictions (i.e. exceeding threshold limits, 

purchasing ineligible items, etc.). This risk is increased given that the audit identified a gap in terms of 

monitoring acquisition card usage. In addition, there is a risk of negative operational implications in cases 

where staff do not understand key acquisition card administration practices (such as issuance, tracking, and 

cancellation) or where enquiries may be directed. 

Recommendation: 

5. The Chief Financial Officer should reinforce practices related to the use of acquisition cards by: 

a) Implementing a clear and consistent approach to the application of delegated authorities; 
b) Regularly seeking cardholder’s adherence to the departmental restrictions and obligations; 
c) Enhancing the monitoring process to detect systemic issues and implement corrective 

measures; 
d) Implementing formal recordkeeping guidelines including maintaining documentation and 

justification for acquisition cards transactions; and, 
e) Including a process for the cancellation of inactive cards. 
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Finding 5: Procurement-specific quality assurance activities are not clearly documented or risk-

based in nature, and results are not shared with users. 

What we expected 

As discussed earlier, the decentralized nature of some procurement activities within the Department 

presents a risk that users may not have a consistent understanding of expectations, potentially leading to 

instances of non-compliance with Government of Canada and Departmental requirements. A quality 

assurance program is required to ensure that procurement activities are undertaken in a compliant manner, 

and so that instances of non-compliance are identified, and proper steps are taken to rectify the areas of 

concern. 

As such, the audit team expected to see a documented quality assurance program in place that focuses on 

higher-risk procurement activities to detect and correct areas of non-compliance. In addition, it was 

expected that results of these quality assurance activities would be shared with users as a means to make 

them aware of, and correct, non-compliant behaviour. 

What we found 

The team found that there are several examples of quality assurance activities undertaken on procurement 

activities within the Department. However, weaknesses in these quality assurance activities were identified 

in terms of them either not being clearly documented, risk-based, or effective in terms of leading to the 

correction of compliance issues. 

As noted, CFOB undertakes a quarterly Account Verification Review of a sample of transactions across the 

Department, including some involving contracts and acquisition cards. CFOB employs a risk-based 

methodology to select the samples within this review. However, the results of the review, as presented to 

the FITHR Committee, are aggregated across all transactions reviewed. As such, there are no procurement-

specific results provided. In addition, these results are not provided to CMMD for review, nor with 

departmental users for follow-up or to correct compliance issues. 

CMMD also undertakes procurement-specific quality assurance activities. Specifically, it has assembled a 

quality assurance review (QAR) team to undertake a review of compliance for complex or higher value 

contracts prior to solicitation or contract award. In addition, it has established criteria for procurements that 

must be reviewed by the QAR team based on the estimated dollar value of the contract, the procurement 

process to be used (i.e. sole source, competitive), the mechanism to be used (i.e. via supply arrangement, 

standing offer), and the nature of the procurement (i.e. goods, services, artist contracts). Contracts that meet 

these criteria must receive a formal approval from the QAR team prior going to solicitation (where a 

competitive process is being used) or being awarded (where a sole source contract is being awarded). This 

review is undertaken to ensure all necessary solicitation and contract documentation include the 

appropriate provisions and clauses, and that necessary processes and contracting mechanisms are being 

followed. CMMD has also established a list of areas each review should include as well as an approval 

template. However, it is not clear what is the basis for the criteria that has been established to determine 

which procurements are reviewed by the QAR team. 
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In addition, CMMD conducts a post-award quality assurance review of all issued contracts for compliance. 

Results from this review are shared with the respective RMD directors for information purposes. However, 

there is no follow-up by CMMD or expectation for the RMDs to respond to identified compliance issues (i.e. 

how these will be resolved moving forward). In addition, the post-award quality assurance processes used 

to undertake this review have not been formally documented, nor has any guidance materials been 

developed to support the review.  

Why it Matters 

While a number of quality assurance processes are in place, the lack of either sharing or following up on 

results from these processes with users presents a risk that non-compliance and process weaknesses are not 

being corrected or addressed. In addition, the absence of a fully risk-based approach to CMMD’s quality 

assurance activities (i.e. focused on complex files or known compliance exposures) can have a negative 

impact on workloads due to the sheer volume of procurement activities being reviewed. CMMD has limited 

resources and undertaking quality assurance reviews on lower-risk files may be pulling them away higher-

value or time sensitive procurement activities. 

Recommendation: 

6. The Chief Financial Officer should reinforce the monitoring and oversight over procurement activities 
by regularly updating the Quality Assurance Review processes for adequacy and implementing a 
formal risk-based post review quality assurance process to detect and correct areas of non-
compliance related to procurement. 

3.3 Monitoring and Reporting 

Finding 6: Existing service standards do not provide an accurate depiction of the effectiveness of 

the process and are not utilized for decision-making purposes. 

What we expected 

It is important that organizations have a performance measurement strategy and framework to set critical 

success factors and identify the key performance indicators and expected results used to evaluate the 

effectiveness and efficiency of their internal services, and support decision-making. In the case of 

procurement, performance indicators are needed to assess the timeliness and accuracy of activities, usually 

done by establishing and reporting against service standards. 

As such, the audit team expected to see established service standards that provides sufficient performance 

information on the effectiveness of the procurement process. It would be expected that these service 

standards would have been established based on industry standards or best practices. In addition, that 

performance information is being collected, maintained, and used to assess effectiveness, identify areas of 

improvement, and support decision-making across the Department. 
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What we found 

The team found that service standards have been established by CMMD and are presented in the Manager’s 

Guide to Procurement as well as posted on the CMMD Intranet page. However, it was also noted that there 

are limitations with these service standards, as they do not incorporate all aspects of the procurement 

process. Specifically, these service standards do not reflect the responsibilities of the RMDs and Security. In 

addition, the audit team was unable to obtain information on the methodology used to establish the service 

standards, and hence was not able to evaluate its adequacy or the effectiveness of the procurement process.  

CMMD had previously developed Monthly Review Reports to track performance and contracts undertaken, 

and included flagged issues resulting from the post-award quality assurance review. These reports were used 

to populate “dashboards,” which presented information on activities carried out by CMMD, including 

performance against service standards. However, the practice of preparing these dashboards ceased in the 

third quarter of 2019-2020. CMMD has continued to develop informal Monthly Review Reports to track 

performance internally. However, results are not being shared with any other governance committees (i.e. 

EXCOM, FITHR) for decision-making purposes.  

The audit team also observed that the wide distribution of procurement responsibilities across various 

stakeholder groups (i.e. CMMD, RMDs, RCMs, Security, etc.) poses some inherent challenges to establishing 

meaningful service standards and timely collection of relevant performance information. Specifically, service 

standards and performance reporting will need to consider that stakeholders have varying levels of 

understanding and familiarity with procurement processes and requirements.  

Why it Matters 

A lack of timely performance information related to departmental procurement activities significantly 

compromises PCH’s ability to both monitor and evaluate the effectiveness and efficiency of its procurement 

processes and to support decision-making. Further, it hinders the Department’s ability to identify, and 

correct, issues within the procurement process that are causing inefficiencies, which would support better 

planning and improved services. Additionally, performance information should be used to review and update 

service standards to ensure they are adequate for the Department and its operating environment.   

Recommendation: 

7. The Chief Financial Officer should revise the service standards so they can be more comprehensive 
and include all aspects involved in completing the procurement process. Additionally, the process of 
collecting and measuring the procurement performance information should be formalized, which can 
be leveraged for enhancing performances and decision making. 
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4.0 Conclusion 

The objective of this audit engagement was to assess the effectiveness of the procurement governance, risk 
management, and control processes, and to determine whether PCH practices related to contracting for 
goods and professional services are effective and in compliance with the government and departmental 
contracting policies, directives, and procedures.  

The fieldwork for this audit was completed and findings shared with the client during the COVID-19 
pandemic. With PCH staff working remotely, the audit program was developed and completed to reflect this 
operating environment. In addition, the pandemic had a significant impact on the client as CMMD was 
required to support the Department’s pandemic response as well as ongoing needs. 

Based on the audit findings, the Department of Canadian Heritage has overall established a framework of 
governance, processes, activities and supports intended to promote both the effective management of 
procurement across the Department and compliance with relevant policies, directives, and procedures. 
While improvements to the framework were evident, several gaps and weaknesses remain. These gaps and 
weaknesses are contributing to persistent challenges in the Department’s ability to continuously support the 
level of effective, timely and efficient procurement necessary to ensure delivery of the Department’s 
operational and strategic objectives.  Key opportunities for improvement were identified and detailed by the 
audit to support the procurement function with regards to: 

 active and effective guidance, oversight, and leadership over procurement activities; 

 effective planning and a strategic deployment of resources; and 

 a quality assurance program to ensure that procurement activities are undertaken in a compliant 
manner. 

It should also be noted that the audit was unable to assess the efficiency of the process, as there was a lack 
of available information or data to demonstrate the timeliness of procurement activities. 
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Appendix A — Assessment Scale, Results Summary and Recommendations 

The conclusions reached for each of the criteria used in the assessment were developed according to the following definitions. 

Conclusion Definition

Well Controlled Well managed, no material weaknesses noted; and effective.

Controlled Well managed and effective. Minor improvements are needed.

Moderate Issues
Requires management focus (at least one of the following criteria are met):

 Control weaknesses, but exposure is limited because likelihood of risk occurring is not high. 
 Control weaknesses, but exposure is limited because impact of the risk is not high. 

Significant 

Improvements 

Required

Requires immediate management focus: At least one of the following three criteria are met:

 Financial adjustments material to line item or area or to the Department. 
 Control deficiencies represent serious exposure. 
 Major deficiencies in overall control structure. 

Audit Criteria Results Summary Recommendations

1.2 Oversight 
Governance bodies are in place in support of the 
oversight of departmental procurement plans and 
activities and are provided with sufficient  data/ 
information on procurement activities 

No governance committee within the Department has a mandate 

to actively provide guidance and oversight over procurement 

activities. While, the FITHR committee does have a role in 

overseeing procurement policies and procedures, it is rarely 

discussed. 

1. The Corporate Secretariat, in consultation 
with the Chief Financial Officer, should review 
the mandate and agenda of FTHR to ensure 
that processes related to procurement are 
established and that there is active and 
effective guidance, oversight, and leadership 
over procurement activities. 

1.1 Strategic direction
A strategic direction for procurement across the 
Department is established, regularly updated, and 

A strategic direction for procurement across the department has 

not been established. While the departmental investment planning 

processes does provide some insight in anticipated procurement 

2. The Chief Financial Officer should establish 
a planning process that regularly consults with 
senior management and departmental users, 
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reflects key departmental priorities (including arts 
and culture, sport, heritage and celebration, diversity 
and inclusion, and official and indigenous languages).

requests, it does not provide sufficient direction for strategic 

planning purposes 

ensuring that planned activities are supported 
by efficient and effective allocation of 
resources. 

1.4 Procurement needs
Procurement needs are integrated into departmental 
plans in a manner that supports timely acquisitions 
and well-defined needs. 

The lack of regular updating of the IBP and the number of 
urgent/unplanned requests limits CMMD's ability to leverage the 
IBP to support its own planning, and there is no other mechanisms 
available to support them with planning. 

1.5 HR plan for procurement 
CCMD has a human resources plan, aligned with 
corporate priorities and business planning. It aims to 
identify, attract and retain sufficient qualified human 
resources, as well as a representative workforce. 

While facing challenges associated with obtaining and retaining 
personnel, CMMD has an HR plan aimed to actively monitor, 
maintain and improve its capacity internally. The plan, however, 
does lack evidence supporting alignment with corporate needs 
identified in the business plan. 

1.6 Resources deployment
Procurement processes and roles and responsibilities 
are designed, and resources deployed, in a manner 
that enables agility, delivers client-centered services, 
and enables high productivity and performance. 

There is a lack of timely and risk-based procurement processes to 
reinforce CMMD's ability to adequately support departmental 
operations and objectives. 

1.3 Procurement processes and authorities 
Procurement processes and authorities are 
established and maintained in accordance with 
government policies and support consistent  
execution across the Department.

Procurement processes, including roles and responsibilities, and 
authorities are largely documented, and comply with relevant 
government policies. Although in some instances requires 
updating. 

3.  The Chief Financial Officer should regularly 
update and communicate guidance,  
procedures, templates, and training materials 
materials to adequately support  departmental
staff with procurement activities. 

4. The Chief Financial Officer should ensure 
that the quality of supporting documentation 
and justification for procurement activities  
decisions is improved by implementing formal 
recordkeeping guidelines including  
maintaining documentation that supports  
demonstrating value for money. 

2.1 Compliance with government policies and 
departmental guidelines 
Procurement activities are undertaken in a manner 
compliant with government policy and departmental 
guidelines. 

Overall, majority of the procurement activities were noted to be in 
compliance with the requirements set, but the expenditure 
approval and management of the information are the areas that 
require attention, consistency, training, etc.  

2.5 Documenting procurement decisions 

Processes are established and consistently followed 
to ensure sufficient evidence is maintained to 
demonstrate that the Department is receiving value 
for money through its procurement activities. 

Processes are established to ensure sufficient evidence is 
maintained to demonstrate that the department is receiving value 
for money through its procurement activities but are not being 
consistently followed. 
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2.6 Contracts amendments 

Contract changes requiring amendments have 
sufficient justification for the change documented 
and have received appropriate approvals. 

Sufficient justifications are generally provided for contracts 
changes requiring amendments. There is an opportunity to 
consistently record appropriate approval and other required 
document. 

5. The Chief Financial Officer should reinforce 

practices related to the use of acquisition cards 

by: 

a) Implementing a clear and 

  consistent approach to the 

  application of delegated 

  authorities; 

b) Regularly seeking cardholder’s  

  adherence to the departmental  

  restrictions and obligations; 

c)  Enhancing the monitoring process

  to detect systemic issues and 

  implement corrective measures; 

d) Implementing formal  

  recordkeeping guidelines  

  including maintaining  

  documentation and  

  justification for acquisition cards 

  transactions; and, 

f)   Including a process for the  
  cancellation of inactive cards. 

2.2 Quality assurance program

A risk-based quality assurance program is in place to 

detect and correct areas of non-compliance related to 

procurement.

CMMD has established a number of review process on 
procurement activities. The post-award quality assurance 
processes have not been formally documented, nor has any 
guidance materials been developed to support the review 
undertaken by CMMD and there isn't any on-going monitoring of 
review results to correct non-compliance issues. 

6. The Chief Financial Officer should reinforce 
the monitoring and oversight over  
procurement activities by regularly updating 
the Quality Assurance Review processes for 
adequacy and implementing a formal risk- 
based post review quality assurance process to 
detect and correct areas of non-compliance 
related to procurement. 

2.3 Disclosure of potential Conflict of Interest
Departmental staff with procurement responsibilities disclose 
potential conflict of interest at the beginning of their involvement 
in a bid evaluation. However, there is no formal process to identify 

NONE
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Departmental staff with procurement responsibilities 

disclose potential conflicts of interest prior to their 

involvement in a bid evaluation, and on a regular ongoing 

basis.   

and disclose potential conflicts of interests that may arise during 
the employment of a procurement agent or other staff members 
involved in a bid evaluation or any other step of the procurement 
process. 

2.4 Former public servant disclosures

Former public servant disclosures are completed and 

provided by suppliers prior to contract award and are 

justified and approved by departmental contracting 

personnel. 

The requirement to disclose Former Public Servants (FPS) involved 
in a procurement process has been well communicated and is well 
understood within the Department. While this requirement is 
completed by suppliers with the support of RMDs, CMMD 
ensures contracts including FPS are processed after the Minister's 
approval. 

3.1 Performance of suppliers

Processes and supports (i.e. guidelines, tools, templates, 

etc.) have been established to monitor and report on the 

ongoing performance of suppliers. 

As per PCH's Managers Guide of Procurement, monitoring the 
supplier’s performance is solely a responsibility of the project 
authority (PA’s). However, there is no guidance or direction 
provided to PA's on how to perform and document those 
evaluations.  

NONE

3.2 Dispute resolution and/or escalation processes 

Dispute resolution and/or escalation processes have 

been established to address any disagreements or issues 

regarding a supplier not fulfilling the requirements of a 

contract or underperforming. 

While departmental guidance and training materials state that it is 
the Contracting Authority’s responsibility to initiate dispute 
resolution, and that CMMD should be informed as soon as any 
issues with performance have been noted, there is no formal 
process in place at PCH for the resolution of contract related 
disputes. 

3.3 Performance information on procurement activities 

Performance information on procurement activities is 

collected, maintained, and used to assess effectiveness, 

identify improvements, and support decision-making 

across the department. 

Service standards are established and communicated by CMMD. 
However, those standards are not updated and do not cover all 
aspect of the process (i.e. Security). The information is informally 
collected and is not utilized for any decision makings or fed into any 
other report(s) or presented to any PCH Governance committee. 

7. The Chief Financial Officer should revise the 
service standards so they can be more  
comprehensive and include all aspects  
involved in completing the procurement  
process. Additionally, the process of collecting 
and measuring the procurement performance 
information should be formalized, which can 
be leveraged for enhancing performances and 
decision making.
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Appendix B — Management Action Plan 

Recommendations Management Assessment and Actions Responsibility Target Date

Governance

1. The Corporate Secretariat, in consultation with 
the Chief Financial Officer, should review the 
mandate and agenda of FITHR to ensure that 
processes related to procurement are 
established and that there is active and 
effective guidance, oversight, and leadership 
over procurement activities. 

The CFO agrees with the recommendation. 

 Director of CMMD to be invited to FITHR 

on a quarterly basis to discuss the 

Integrated Business Plan (IBP), status of 

files based on Ministerial priorities, and 

current Service Level Standards (SLS).  

 Terms of Reference for FITHR will be 

modified to include oversight of 

procurement activities. Procurement 

update will be provided to FITHR on a 

quarterly basis.

CFO 

Corporate Secretary 

Q3 2022-2023 

Q3 2022-2023 

2. The Chief Financial Officer should establish a 

planning process that regularly consults with 

senior management and departmental users, 

ensuring that planned activities are supported 

by efficient and effective allocation of 

resources.  

The CFO agrees with the recommendation.  

 The procurement Integrated Business Plan 

(IBP) to be sent to stakeholders to populate on 

a bi-monthly basis (every two months). 

 IBPs to be hosted on the CMMD SharePoint 

site, where stakeholders will have ongoing 

access to make additions and modification in 

‘real time’. 

Director Contracting 

and Materiel 

Management 

Ongoing 

Completed 

Ongoing 

completed 
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Recommendations Management Assessment and Actions Responsibility Target Date

 Team Leads within CMMD to establish 

recurring meetings with RMDs and clients with 

the purpose increasing communication with 

regards to procurement project status, 

prioritization, upcoming requirements, 

expiring contracts, methods of supply, 

resourcing etc.  

 Include IBP information in CFO monthly 

highlight report. 

 Director of CMMD to be invited to ExCom on 

an ad-hoc basis (but at minimum twice a year) 

to present a current state assessment of 

procurement activities.  

Ongoing 

Q3 2022-2023 

Q1 2023-2024 

Management Control Framework

3. The Chief Financial Officer should regularly 
update and communicate guidance, 
procedures, templates and training materials to 
adequately support departmental staff with 
procurement activities. 

The CFO agrees with the recommendation.  

 Guides, procedures, templates are being 

updated on an ongoing basis.  

The Strategic Planning Group within CMMD 

will develop and implement the following: 

 Procurement Training materiel for 

client groups, RMD employees and 

CMMD staff. Training to be provided 

on a quarterly and ad-hoc basis.  

Director Contracting 

and Materiel 

Management 

Q4 2021-2022 and 

Ongoing 
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Recommendations Management Assessment and Actions Responsibility Target Date

 Review and update all existing 

procurement templates (including 

internal) on a yearly basis or on an ‘as 

and when required basis. 

 Document internal CMMD 

procedures.   

Completed and 

Ongoing -

Evergreen 

Completed and 

Ongoing - 

Evergreen 

4. The Chief Financial Officer should ensure that 
the quality of supporting documentation and 
justification for procurement activities decisions 
is improved by implementing formal 
recordkeeping guidelines. including maintaining 
documentation that supports demonstrating 
value for money. 

The CFO agrees with the recommendation.  

 Documenting and implementing a two phased 

(contracting & systems) pre and post award 

QAR procedure within CMMD. Segregating 

these duties between the operations and 

strategic planning groups within CMMD, to 

ensure compliance with policies, procedures 

and that all required documentation is easily 

accessible (record keeping).  

* See Management action in number 6 

 Competitive Solicitations and the methods of 

supply selected ensure that value for money 

proposition is considered and safeguards 

adherence to the policies in place. In instances 

where sole source agreements are issued, all 

files include the required sole source 

Director Contracting 

and Materiel 

Management 

Q2 2023-2024 

Ongoing  
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Recommendations Management Assessment and Actions Responsibility Target Date

justification form, and supporting narrative 

and/or documentation.  

5. The Chief Financial Officer should reinforce 

practices related to the use of acquisition cards 

by: 

a. Implementing a clear and consistent 

approach to the application of 

delegated authorities; 

b. Regularly seeking cardholder’s 

adherence to the departmental 

restrictions and obligations; 

c. Enhancing the monitoring process to 

detect systemic issues and implement 

corrective measures; 

d. Implementing formal recordkeeping 

guidelines including maintaining 

documentation and justification for 

acquisition cards transactions; and, 

e. Including a process for the cancellation 

of inactive cards. 

The CFO agrees with the recommendation 

a. Completed - Controls surrounding the 

application of delegated authorities were 

documented as part of the acquisition 

card business process and shared with 

RMDs/cardholders. In addition, Financial 

Signing Authorities instrument and notes 

were revised to include guidance on the 

application of delegated authorities. 

b. Cardholders’ mandatory adherence to 

departmental restrictions and obligations 

will be communicated on annual basis via 

a formal communication to each 

cardholder / RMD.  

c. Completed – Enhance the account 

verification strategy by using a data 

analytics-based approach rather than a 

statistical sampling approach in order to 

focus on higher risk transactions and 

recurring errors and implement corrective 

measures.  

d. Completed - Electronic record-keeping 

within SAP and requirements for 

maintaining documents for acquisition 

Director, Accounting 

Operations and 

Financial Policies

a. Q2 2021-2022

b. Q1 2023-2024

c. Q1 2020-2021

d. Q2 2021-2022
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Recommendations Management Assessment and Actions Responsibility Target Date

card transactions have been documented 

as part of the acquisition card business 

process and shared with 

RMDs/cardholders (Sept. 2021). 

Procedures and on-demand training are 

made available by the STAR help desk to 

all cardholders. 

 A formalized process will be developed by 

CFOB to review inactive cards on a bi-annual 

basis in order to determine if the card should 

be cancelled.   

Q3 2022-2023 

6. The Chief Financial Officer should reinforce the 
monitoring and oversight over procurement 
activities by regularly updating the Quality 
Assurance Review processes for adequacy and 
implementing a formal risk-based post review 
quality assurance process to detect and correct 
areas of non-compliance related to 
procurement. 

The CFO agrees with the recommendation.  

 Documenting and implementing a two phased 

(contracting & systems) pre and post award 

QAR procedure within CMMD. Segregating 

these duties between the operations and 

strategic planning groups within CMMD, to 

ensure compliance with policies, procedures 

and that all required documentation is easily 

accessible (record keeping).  

 Conduct a review of the overarching 

Procurement Quality Assurance process within 

CFOB. With emphasis on post -award 

verification activities, ensuring they are well 

documented and tying non-compliance to 

mandatory training, adding value, and 

improving procurement practices and 

operations. 

Director Contracting 

and Materiel 

Management 

Director Contracting 

and Materiel 

Management 

& 

Q2 2023-2024 

Q3 2023-2024 

Implemented 
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Recommendations Management Assessment and Actions Responsibility Target Date

 In instances of non-compliance, a formal 

escalation process is documented in the 

Account Verification Strategy that defines the 

steps leading to the revocation of delegated 

financial authorities. The CFO has authority to 

remove delegation when recurring and 

significant instances of non-compliance are 

observed. 

 Director, Accounting 

Operations and 

Financial Policies

Monitoring and Reporting

7. The Chief Financial Officer should revise the 
service standards so they can be more 
comprehensive and include all aspects involved 
in completing the procurement process. 
Additionally, the process of collecting and 
measuring the procurement performance 
information should be formalized, which can be 
leveraged for enhancing performances and 
decision making. 

The CFO agrees with the recommendation.  

 Development and implementation of a 

Procurement Dashboard with the purpose of 

providing stakeholders procurement project 

oversight, tracking cradle to grave 

procurement process (step by step) service 

level standards against all requirements and 

enhance reporting capabilities. 

 Review of current and development of new 

CMMD Service Level Standards. 

Director Contracting 

and Materiel 

Management 

Q1 2023-2024 

Q4 2023-2024 


